
The responses to bidders' inquiries are provided for the bidders’ convenience only. In some instances, the question and answer may 
represent a summary of the matters discussed rather than a word-for-word recitation. The responses may be considered along with 
all other information furnished to prospective bidders for the purpose of bidding on the project. The availability or use of information 
provided in the responses to contractors' inquiries is not to be construed in any way as a waiver of the provisions of Section 2-1.03 
of the Standard Specifications or any other provision of the contract, the plans, Standard Specifications or Special Provisions, nor to 
excuse the contractor from full compliance with those contract requirements. Bidders are cautioned that subsequent responses or 
contract addenda may affect or vary a response previously given.  Inquiries along with responses may be posted at the website only 
when the inquiries are submitted in any of the acceptable manner prescribed under the Notice to the Contractors and when the 
responses have already been communicated to the individual inquirers.  Bidders’ inquiries received over the phone must be 
followed-up and submitted in writing for an official response. 
 
The Bidders’ inquiries and Responses may be updated from time to time and bidders are enjoined to check the website regularly 
and immediately prior to the scheduled bid opening. 
 
 
Caltrans District 8 Office is located at 464 W. Fourth Street, San Bernardino, CA 92401-1400. 
Send Contractor Inquiries via email to d8_pbi@dot.ca.gov 
The mailing address is 655 2nd Street, San Bernardino, CA 92402.  
Phone (909) 383-5961 or (909) 383-6322 
Fax (909) 383-6739. 
All inquiries must include the contract number.  
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Inquiry 
No.  

Inquiry/Response  

1.0 Question_1: 40 working days to complete this project seems unrealistic considering the 
many disciplines (initial CIPR coring, CIPR mix design, grind/process/repave CIPR, place 
sand cover over CIPR, sweep CIPR, cure each day's production of CIPR (up to 10 
days),QCQA testing, re-roll CIPR, profilograph CIPR, repair out of spec CIPR areas, place 
asphalt overlay, profilograph asphalt overlay, profile grind out of spec overlay areas, place 
shoulder backing, etc.) involved with the installation of Cold In-Place Recycling.  Could the 
State please revisit the amount of working days and adjust them upward to reflect the actual 
time constraints associated with completing this project? 
 
Response: We will be issuing an addendum to revise the number of working days. 
 
Please refer to Addendum # 1 issued on February 24, 2011 
 

 


