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Project is as a result of joint/partnering efforts between:

� California Department of Transportation (Caltrans);

� San Bernardino Associated Government (SANBAG);

� Federal Highway Administration (FHWA); and

� City of San Bernardino.

Project Partners:
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RIGHT OF WAY OBSTRUCTIONS AND STAGE 
CONSTRUCTION IMPACTED
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RIGHT OF WAY OBSTRUCTIONS
ATTENTION IS DIRECTED TO THE OCCUPIED  IMPROVEMENTS LOCATED WITHIN  THE RIGHT 
OF WAY AT:

Route 215, from approximately 88.89 meters right of Station 81+38.29 to approximately 66.23 meters right of Station 81+84.39.
Route 215, from approximately 66.23 meters right of Station 81+84.39 to approximately 37.39 meters right of Station 84+10.17.
Route 215, from approximately 33.44 meters right of Station 84+65.67 to approximately 54.93 meters right of Station 88+16.75.
Route 215, from approximately 54.93 meters right of Station 88+16.75 to approximately 139.03 meters right of Station 90+28.94.
Route 215, from approximately 283.33 meters left of Station 88+71.11 to approximately 195.25 meters right of Station 91+11.28.
Route 215, from approximately  34.74 meters left of Station 94+20.13 to approximately 33.06 meters left of Station 94+52.67.
Route 215, from approximately  32.93 meters left of Station 94+57.58 to approximately 33.09 meters left of Station 95+06.37.
Route 215, from approximately  101.32 meters right of Station 97+73.39 to approximately 90.32 meters right of Station 98+16.97.
Route 215, from approximately  32.93 meters left of Station 97+73.39 to approximately 32.93 meters left of Station 98+59.94.
Route 215, from approximately  90.32 meters right of Station 98+16.97 to approximately 27.40 meters right of Station 101+14.59.
Route 215, from approximately  32.93 meters left of Station 98+59.94 to approximately 30.49 meters left of Station 99+41.83.
Route 215, from approximately  54.19 meters left of Station 99+61.10 to approximately 28.58 meters left of Station 100+67.96.
Route 215, from approximately 28.58 meters left of Station 100+87.96 to approximately 27.42 meters left of Station 101+41.52.
Route 215, from approximately 29.13 meters right of Station 101+82.81 to approximately 34.86 meters right of Station 103+49.26.
Route 215, from approximately 50.23 meters left of Station 102+04.25 to approximately 32.01 meters left of Station 102+88.59.
Route 215, from approximately 47.80 meters left of Station 103+41.58 to approximately 47.78 meters left of Station 103+88.52.
Route 215, from approximately 48.53 meters right of Station 104+09.24 to approximately 48.53 meters right of Station 104+23.41.
Route 215, from approximately 48.52 meters right of Station 104+51.74 to approximately 48.52 meters right of Station 104+81.07.
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RIGHT OF WAY OBSTRUCTIONS
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IT IS ANTICIPATED THAT THESE IMPROVEMENTS 
WILL BE VACATED AND REMOVED BY MARCH 1, 

2008.
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R/W OBSTRUCTIONS FOR
STAGE 1C

N

STAGE 1C 

R/W OBSTRUCTIONS

INLAND CENTER DRIVE

M
IL

L
 ST

R
E

E
T

ORANGE 

SH
O

W

“ I ” STREET

“ E” STREET

R
D

MALL

IT IS ANTICIPATED THAT THESE IMPROVEMENTS WILL BE 
VACATED AND REMOVED BY MARCH 1, 2008.



SBd I-215 Segment 3

R/W OBSTRUCTIONS FOR
STAGE 1D

N

STAGE 1D

R/W OBSTRUCTIONS

INLAND CENTER DRIVE

M
IL

L
 ST

R
E

E
T

ORANGE 

SH
O

W

“ I ” STREET

“ E” STREET

R
D

MALL

IT IS ANTICIPATED THAT THESE IMPROVEMENTS WILL BE 
VACATED AND REMOVED BY MARCH 1, 2008.



SBd I-215 Segment 3
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1. Retaining wall ORSHO-2 shall be constructed and the associated temporary construction easement released on
or before May 1, 2008. This wall construction shall start at the easterly end of the wall ("ORSHO" Line STA
23+80) and progress westerly to "B" Line STA 81+96.280.

2. Construction of ramp concrete barrier from "D" L ine 10.2 m Rt. STA 84+63.4 to "D" to "D" Line STA 86+55
and all associated drainage, Ring Road and concrete barrier, curbs and gutters shall be constructed during the
period between February 1st and September 30th.

3. Construction of Segment 3 retaining wall No. 7 from "D" Line 10.2 m Rt. STA 86+55 to "D" Line 10.2 m Rt.
STA 88+33 and all associated drainage, Ring Road and concrete barrier, curbs and gutters shall be constructed
during the period between February 1st and September 30th.

4. When the Contractor determines by August 30th that all required construction work in item 2 or 3 will not be
completed prior to September 30th, temporary paving (2-inch AC on compacted native material meeting 95
percent relative density requirement) and striping (meeting this project’s Specifications) on the Inland Center
Mall property shall be implemented and the construction area security fence moved back to within 0.6 meter
from the face of the ramp concrete barrier or retaining wall No. 7 face and State Right of Way along Ring Road
at no additional cost to the State.

5. The temporary construction easement at the Mall property shall only be used for the construction of items
associated with this property. Only the materials and equipment needed for the duration of this work shall be
stored on the easement.

6. Construction of Segment 3 Ring Road transition to the raised portion of Inland Center Drive at "Inland Center
Dr.” Line STA 24+50 and all associated grading, drainage, curbs and gutters shall be constructed during the
period between February 1st and September 30th.

ORDER OF WORK
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LOCATION #1:
RIGHT OF WAY OBSTRUCTIONS

ORSHO-2 RETAINING WALL CONSTRUCTION 
ORDER OF WORK REQUIREMENTS & RELATED 

ISSUES
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LOCATION #2:
RIGHT OF WAY OBSTRUCTIONS

WORK WINDOWS ORDER OF WORK 
REQUIREMENTS & RELATED ISSUES
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2. Construction of ramp concrete barrier from "D" L ine 10.2 m Rt. STA 84+63.4 to "D"  Line STA 86+55 and all associated drainage, Ring Road and 
concrete barrier, curbs and gutters shall be constructed during the period between February 1 and September 30.
3.  Construction of Segment 3 retaining wall No. 7 from "D" Line 10.2 m Rt. STA 86+55 to "D" Line 10.2 m Rt. STA 88+33 and all associated 
drainage, Ring Road and concrete barrier, curbs and gutters shall be constructed during the period between February 1 and September 30.
4.  When the Contractor determines by August 30 that all required construction work in item 2 or 3 will not be completed prior to September 30, 
temporary paving (2-inch AC on compacted native material meeting 95 percent relative density requirement) and striping (meeting this project’s 
Specifications) on the Inland Center Mall property shall be implemented and the construction area security fence moved back to within 0.6 meter 
from the face of the ramp concrete barrier or retaining wall No. 7 face and State Right of Way along Ring Road at no additional cost to the State.
5.  The temporary construction easement at the Mall property shall only be used for the construction of items associated with this property.  Only the 
materials and equipment needed for the duration of this work shall be stored on the easement.
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temporary paving (2-inch AC on compacted native material meeting 95 percent relative density requirement) and striping (meeting this project’s 
Specifications) on the Inland Center Mall property shall be implemented and the construction area security fence moved back to within 0.6 meter 
from the face of the ramp concrete barrier or retaining wall No. 7 face and State Right of Way along Ring Road at no additional cost to the State.
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2. Construction of ramp concrete barrier from "D" L ine 10.2 m Rt. STA 84+63.4 
to "D" Line STA 86+55 and all associated drainage, Ring Road and concrete 
barrier, curbs and gutters shall be constructed during the period between 
February 1 and September 30.
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from the face of the ramp concrete barrier or retaining wall No. 7 face and State Right of Way along Ring Road at no additional cost to the State.
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3.  Construction of Segment 3 retaining wall No. 7 from "D" Line 10.2 m Rt. STA 
86+55 to "D" Line 10.2 m Rt. STA 88+33 and all associated drainage, Ring Road 
and concrete barrier, curbs and gutters shall be constructed during the period 
between February 1 and September 30.
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NO WORK WITHIN TCE BETWEEN OCTOBER 1
AND JANUARY 31.
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5.  The temporary construction easement at the Mall property shall only be used for the construction of items associated with this property.  Only the 
materials and equipment needed for the duration of this work shall be stored on the easement.
6.  Construction of Segment 3 Ring Road transition to the raised portion of Inland Center Drive at "Inl and Center Dr.” Line STA 24+50 and all 
associated grading, drainage, curbs and gutters shall be constructed during the period between February 1 and September 30.
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5.  The temporary construction easement at the Mall property shall only be used for the construction of items associated with this property.  Only the 
materials and equipment needed for the duration of this work shall be stored on the easement.
6.  Construction of Segment 3 Ring Road transition to the raised portion of Inland Center Drive at "Inl and Center Dr.” Line STA 24+50 and all 
associated grading, drainage, curbs and gutters shall be constructed during the period between February 1 and September 30.
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5.  The temporary construction easement at the Mall property shall only be used 
for the construction of items associated with this property.  Only the materials and 
equipment needed for the duration of this work shall be stored on the easement.
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5.  The temporary construction easement at the Mall property shall only be used for the construction of items associated with this property.  Only the 
materials and equipment needed for the duration of this work shall be stored on the easement.
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6.  Construction of Segment 3 Ring Road transition to the raised portion of Inland 
Center Drive at "Inland Center Dr.” Line STA 24+50 and all associated grading, 
drainage, curbs and gutters shall be constructed during the period between 
February 1 and September 30.
items associated with this property.  Only the materials and equipment needed for the duration of this work shall be stored on the easement.
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5.  The temporary construction easement at the Mall property shall only be used for the construction of items associated with this property.  Only the 
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LOCATION #4: 
INLAND CENTER DRIVE OVERCROSSING 

REPLACEMENT

MAINTAIN UTILITY REQUIREMENTS & RELATED 
ISSUES
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UNINTERRUPTED SANITARY SEWER SERVICE AT 
ALL TIMES
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