



Public Works
Department

VAN BUREN AND 91 INTERCHANGE WEEKLY BULLETIN

August 23, 2010

IMPORTANT NOTICE: The City has just become aware that an ongoing operating engineers strike will impact the Contractor working on this project. We want to assure you that work on the project will continue. However, adjustments in scheduling may be necessary from time to time. The following is an update to important closure information:

- **The full freeway closure originally scheduled for August 27, 2010 to build the falsework is CANCELLED!**
- **The extended weekend closure of westbound carpool lane is now scheduled for August 27, 2010 from 10:00 p.m. to August 30, 2010 at 5:00 a.m.**
- **The new dates to put up falsework are September 10, 2010 (westbound) and September 11, 2010 (eastbound).**

These dates are subject to change depending on any developments with the operating engineers strike negotiations with the Contractors' Association.

The following activities are scheduled for the week of August 23 to August 28, 2010:

East Side: SR-91 Eastbound-Main Line, Eastbound On Ramp and Van Buren Boulevard (east of the freeway):

- Retaining wall work (south side of eastbound on ramp) **No work scheduled due to strike**
- Abutment-Footing:
 - Complete placing forms and rebar
 - Pour concrete - scheduled for August 24, 2010 at night
- Footing for retaining walls:
 - Continue forming and placing rebar wall footing
 - Night and day work

West Side: SR-91 Westbound-Main Line, Westbound Off Ramp, Westbound On ramp, and Van Buren Boulevard (west of the freeway):

- Abutment wall work:
 - Complete forms, and place rebar. Pour concrete August 25, 2010 at night.
- Drainage System
 - Excavate and backfill and relocate portions of the storm drain

If you wish to be added to the weekly distribution list for project updates, please contact Cindie Perry at (951) 826-5975 or cperry@riversideca.gov.