



CALTRANS COMMUTER ALERT

13-324

Date: Friday, November 1, 2013
District: 8 - Riverside/San Bernardino Counties
Contact: Public Affairs
Phone: (909) 383-4631
Website: www.caltrans8.info
<http://quickmap.dot.ca.gov>

Construction/Maintenance Roadwork

Riverside/San Bernardino Counties – Caltrans strives to keep the public informed about roadwork throughout the Inland Empire. Below is a list of some road closures, emergency work, and scheduled routine maintenance and construction on state highways. **Caltrans advises motorists to drive with caution and reduce your speed through these work zones.**

CONSTRUCTION ROADWORK

FULL MAINLINE CLOSURES: Week of 11/3/13 - 11/9/13

ROUTE/LOCATION	DATE	START TIME	END TIME	TYPE OF WORK
SB 259 at Highland Ave	Sun, 11/03/13	21:01	4:01	Highway Construction
SB 259 at Highland Ave	Mon, 11/04/13	20:01	4:01	Highway Construction
SB 259 at Highland Ave	Tue, 11/05/13	20:01	4:01	Highway Construction
SB 259 at Highland Ave	Wed, 11/06/13	20:01	4:01	Highway Construction
SB 259 at Highland Ave	Thu, 11/07/13	20:01	4:01	Highway Construction

FULL CONNECTOR CLOSURES: Week of 11/3/13 - 11/9/13

ROUTE/LOCATION	DATE	START TIME	END TIME	TYPE OF WORK
EB 60 to NB/SB Route 15	Sun, 11/03/13	23:01	4:59	Bridge Work
EB 10 to Route 215	Mon, 11/04/13	21:01	5:01	Core Drilling
NB 71 to WB Route 91	Mon, 11/04/13	21:01	5:01	Highway Construction



Caltrans8



Caltrans8



Caltrans8

CALTRANS COMMUTER ALERT

CONSTRUCTION ROADWORK cont.

FULL CONNECTOR CLOSURES: Week of 10/27/13 - 11/2/13 cont.

ROUTE/LOCATION	DATE	START TIME	END TIME	TYPE OF WORK
EB 91 to NB Route 71	Mon, 11/04/13	21:01	5:01	Median Barrier Work
WB 10 to Route 215	Mon, 11/04/13	21:01	5:01	Core Drilling
SB 71 to Route 91	Mon, 11/04/13	21:01	5:01	Highway Construction
WB 60 to SB Route 15	Mon, 11/04/13	22:01	4:59	Bridge Work
EB 60 to NB/SB Route 15	Mon, 11/04/13	23:01	4:59	Bridge Work
EB 10 to Route 215	Tue, 11/05/13	21:01	5:01	Core Drilling
WB 10 to Route 215	Tue, 11/05/13	21:01	5:01	Core Drilling
WB 60 to SB Route 15	Tue, 11/05/13	22:01	4:59	Bridge Work
EB 60 to NB/SB Route 15	Tue, 11/05/13	23:01	4:59	Bridge Work
WB 10 to Route 215	Wed, 11/06/13	21:01	5:01	Core Drilling
EB 10 to Route 215	Wed, 11/06/13	21:01	5:01	Core Drilling
WB 60 to SB Route 15	Wed, 11/06/13	22:01	4:59	Bridge Work
SB 15 to EB Route 210	Wed, 11/06/13	22:01	4:59	Bridge Work
EB 10 to Route 215	Thu, 11/07/13	21:01	5:01	Core Drilling
WB 10 to Route 215	Thu, 11/07/13	21:01	5:01	Core Drilling
SB 15 to EB Route 210	Thu, 11/07/13	22:01	4:59	Bridge Work

ONE-WAY CLOSURES: Week of 11/3/13 - 11/9/13

ROUTE/LOCATION	DATE	START TIME	END TIME	TYPE OF WORK
EB/WB 74 from Hurkey Creek to Morris Ranch Rd	Thu, 11/07/13	6:01	18:01	AC Paving
EB/WB 74 from Hurkey Creek to Morris Ranch Rd	Sun, 11/03/13	6:01	18:01	AC Paving
EB/WB 74 from Pinyon Dr to Cahuilla Way	Sun, 11/03/13	6:01	18:01	AC Paving
EB/WB 74 from Pinyon Dr to Cahuilla Way	Mon, 11/04/13	6:01	18:01	AC Paving
EB/WB 38 from Amethyst St to Julian Dr	Mon, 11/04/13	8:01	16:01	Utility Work
NB/SB 18 from Lark Rd to Hill Crest	Mon, 11/04/13	8:01	17:01	Drainage Work
EB/WB 74 from Hurkey Creek to Morris Ranch Rd	Mon, 11/04/13	6:01	18:01	AC Paving
EB/WB 74 from Hurkey Creek to Morris Ranch Rd	Tue, 11/05/13	6:01	18:01	AC Paving



Caltrans8



Caltrans8



Caltrans8

CALTRANS COMMUTER ALERT

CONSTRUCTION ROADWORK cont.

ONE-WAY CLOSURES: Week of 11/3/13 - 11/9/13 cont.

EB/WB 74 from Pinyon Dr to Cahuilla Way	Tue, 11/05/13	6:01	18:01	AC Paving
EB/WB 38 from Amethyst St to Julian Dr	Tue, 11/05/13	8:01	16:01	Utility Work
NB/SB 18 from Lark Rd to Hill Crest	Tue, 11/05/13	8:01	17:01	Drainage Work
EB/WB 74 from Pinyon Dr to Cahuilla Way	Wed, 11/06/13	6:01	18:01	AC Paving
EB/WB 38 from Amethyst St to Julian Dr	Wed, 11/06/13	8:01	16:01	Utility Work
NB/SB 18 from Lark Rd to Hill Crest	Wed, 11/06/13	8:01	17:01	Drainage Work
EB/WB 74 from Hurkey Creek to Morris Ranch Rd	Wed, 11/06/13	6:01	18:01	AC Paving
EB/WB 74 from Pinyon Dr to Cahuilla Way	Thu, 11/07/13	6:01	18:01	AC Paving
NB/SB 18 from Lark Rd to Hill Crest	Thu, 11/07/13	8:01	17:01	Drainage Work
EB/WB 38 from Amethyst St to Julian Dr	Thu, 11/07/13	8:01	16:01	Utility Work
NB/SB 18 from Lark Rd to Hill Crest	Fri, 11/08/13	8:01	17:01	Drainage Work

CONSTRUCTION ROADWORK cont.

ONE-WAY CLOSURES: Week of 11/10/13 - 11/16/13

ROUTE/LOCATION	DATE	START TIME	END TIME	TYPE OF WORK
EB/WB 74 from Hurkey Creek to Morris Ranch Rd	Wed, 11/13/13	6:01	18:01	AC Paving
EB/WB 74 from Hurkey Creek to Morris Ranch Rd	Thu, 11/14/13	6:01	18:01	AC Paving
EB/WB 74 from Hurkey Creek to Morris Ranch Rd	Fri, 11/15/13	6:01	18:01	AC Paving
EB/WB 74 from Pinyon Dr to Cahuilla Way	Wed, 11/13/13	6:01	18:01	AC Paving
EB/WB 38 from Amethyst St to Julian Dr	Wed, 11/13/13	8:01	16:01	Utility Work
EB/WB 74 from Pinyon Dr to Cahuilla Way	Thu, 11/14/13	6:01	18:01	AC Paving

CONSTRUCTION ROADWORK cont.

ONE-WAY CLOSURES: Week of 11/10/13 - 11/16/13 cont.



Caltrans8



Caltrans8



Caltrans8

CALTRANS COMMUTER ALERT

EB/WB 38 from Amethyst St to Julian Dr	Thu, 11/14/13	8:01	16:01	Utility Work
EB/WB 74 from Pinyon Dr to Cahuilla Way	Fri, 11/15/13	6:01	18:01	AC Paving
EB/WB 38 from Amethyst St to Julian Dr	Fri, 11/15/13	8:01	14:01	Utility Work
NB/SB 18 from Fairway Blvd to Route 38/N Shore Dr	Fri, 11/15/13	9:01	13:01	Utility Work

MAINTENANCE ROADWORK

Week of 11/3/13 - 11/9/13

ROUTE/LOCATION	DATE	TIME	CLOSURE	TYPE OF WORK
NB/SB Archibald Ave EB Route 60	Mon, 11/4/13	8:30am-3pm	On Ramp All of 1	Crack Seal Operation
Market St Hall Ave	Mon, 11/4/13	9am-1pm	Mainline Left HOV of 3	Drainage Cleaning
EB Haven Ave NB/SB Haven Ave	Mon, 11/4/13	9am-2:30pm	Off Ramp All of 3	Crack Seal Operation
Archibald Ave Haven Ave	Mon, 11/4/13	9am-2:30pm	Mainline Right Shoulder of 4	Crack Seal Operation
Archibald Ave Haven Ave	Mon, 11/4/13	9pm-5am	Mainline #4 of 4	Crack Seal Operation
EB Route 10 Route 215	Mon, 11/4/13	9pm-5am	Connector All of 2	Core Drilling
WB Waterman Ave WB Route 215	Mon, 11/4/13	9pm-5am	On Ramp All of 2	Core Drilling
WB Route 10 Route 215	Mon, 11/4/13	9pm-5am	Connector All of 2	Core Drilling
NB Route 215 Orange Show Rd/Auto Plaza	Mon, 11/4/13	9pm-5am	Off Ramp All of 1	Core Drilling
Route 10 Orange Show Rd/Auto Plaza	Mon, 11/4/13	8:30am-3pm	Mainline #3 of 3	Core Drilling

MAINTENANCE ROADWORK cont.

Week of 11/3/13 - 11/9/13 cont.

ROUTE/LOCATION	DATE	TIME	CLOSURE	TYPE OF WORK
NB/SB Archibald Ave EB Route 60	Tue, 11/5/13	9am-2:30pm	On Ramp All of 1	Crack Seal Operation



Caltrans8



Caltrans8



Caltrans8

CALTRANS COMMUTER ALERT

EB Haven Ave NB/SB Haven Ave	Tue, 11/5/13	9am-1pm	Off Ramp All of 3	Crack Seal Operation
Market St Hall Ave	Tue, 11/5/13	9am-1pm	Mainline Left HOV of 3	Drainage Cleaning
Oakie Flats Rd Cleghorn Rd	Tue, 11/5/13	9am-2pm	Mainline #4 of 4	Guardrail Repair
University Pkwy Palm Ave	Tue, 11/5/13	9am-2:30pm	Mainline #1 of 2	Landscape Work
Archibald Ave Haven Ave	Tue, 11/5/13	9am-2:30pm	Mainline #4 of 4	Crack Seal Operation
Archibald Ave Haven Ave	Tue, 11/5/13	9am-1pm	Mainline Right Shoulder of 4	Crack Seal Operation
Truck Escape Ramp Truck Safety Check Area	Tue, 11/5/13	9pm-5am	Mainline #5 of 5	Guardrail Repair
WB Route 10 WB Waterman Ave	Tue, 11/5/13	9pm-5am	On Ramp All of 1	Core Drilling
EB Route 10 Route 215	Tue, 11/5/13	9pm-5am	Connector All of 2	Core Drilling
WB Route 10 Route 215	Tue, 11/5/13	9pm-5am	Connector All of 1	Core Drilling
NB Route 215 Orange Show Rd/Auto Plaza	Tue, 11/5/13	9pm-5am	Off Ramp All of 1	Core Drilling
Route 10 Orange Show Rd/Auto Plaza	Tue, 11/5/13	9pm-5am	Mainline #3 of 3	Core Drilling
NB/SB Haven Ave EB Route 60	Wed, 11/6/13	8:30am-3pm	On Ramp All of 2	Crack Seal Operation
NB/SB Archibald Ave EB Route 60	Wed, 11/6/13	8:30am-3pm	On Ramp All of 1	Crack Seal Operation
Haven Ave Milliken Ave	Wed, 11/6/13	9am-2pm	Mainline #5 of 5	Crack Seal Operation
Highland Springs California Ave	Wed, 11/6/13	9am-1pm	Mainline #4 of 4	Guardrail Repair
University Pkwy Palm Ave	Wed, 11/6/13	9am-2pm	Mainline #1 of 2	Landscape Work

MAINTENANCE ROADWORK cont.

Week of 11/3/13 - 11/9/13 cont.

ROUTE/LOCATION	DATE	TIME	CLOSURE	TYPE OF WORK
EB Haven Ave NB/SB Haven Ave	Wed, 11/6/13	9am-2:30pm	Off Ramp All of 3	Crack Seal Operation



Caltrans8



Caltrans8



Caltrans8

CALTRANS COMMUTER ALERT

Beaumont Ave EB Route 79	Wed, 11/6/13	9am-1pm	On Ramp All of 2	Guardrail Repair
Archibald Ave Haven Ave	Wed, 11/6/13	9am-2:30pm	Mainline Right Shoulder of 4	Crack Seal Operation
Market St Hall Ave	Wed, 11/6/13	9am-1pm	Mainline Left HOV of 3	Drainage Cleaning
Haven Ave Milliken Ave	Wed, 11/6/13	9am-2pm	Mainline Right Shoulder of 5	Crack Seal Operation
Archibald Ave Haven Ave	Wed, 11/6/13	9am-2:30pm	Mainline #4 of 4	Crack Seal Operation
WB Route 10 Route 215	Wed, 11/6/13	9pm-5am	Connector All of 1	Core Drilling
WB Route 10 WB Waterman Ave	Wed, 11/6/13	9pm-5am	On Ramp All of 1	Core Drilling
NB Route 215 Orange Show Rd/Auto Plza	Wed, 11/6/13	9pm-5am	Off Ramp All of 1	Core Drilling
EB Route 10 Route 215	Wed, 11/6/13	9pm-5am	Connector All of 2	Core Drilling
Route 10 Orange Show Rd/Auto Plza	Wed, 11/6/13	9pm-5am	Mainline #3 of 3	Core Drilling
NB/SB Haven Ave EB Route 60	Thu, 11/7/13	8:30am-3pm	On Ramp All of 2	Crack Seal Operation
Market St Hall Ave	Thu, 11/7/13	9am-1pm	Mainline Left HOV of 3	Drainage Cleaning
University Pkwy Palm Ave	Thu, 11/7/13	9am-2pm	Mainline #1 of 2	Landscape Work
Haven Ave Milliken Ave	Thu, 11/7/13	9am-2pm	Mainline Right Shoulder of 5	Crack Seal Operation
Haven Ave Milliken Ave	Thu, 11/7/13	9am-2pm	Mainline #5 of 5	Crack Seal Operation
EB Route 60 NB/SB Milliken Ave	Thu, 11/7/13	9am-2:30pm	Off Ramp All of 2	Crack Seal Operation
WB Route 10 WB Waterman Ave	Thu, 11/7/13	9pm-5am	On Ramp All of 1	Core Drilling
Route 10 Orange Show Rd/Auto Plza	Thu, 11/7/13	9pm-5am	Mainline #3 of 3	Core Drilling

MAINTENANCE ROADWORK cont.

Week of 11/3/13 - 11/9/13 cont.

ROUTE/LOCATION	DATE	TIME	CLOSURE	TYPE OF WORK
NB Route 215 Orange Show Rd/Auto Plza	Thu, 11/7/13	9pm-5am	Off Ramp All of 1	Core Drilling
WB Route 10 Route 215	Thu, 11/7/13	9pm-5am	Connector All of 1	Core Drilling



Caltrans8



Caltrans8



Caltrans8

CALTRANS COMMUTER ALERT

EB Route 10 Route 215	Thu, 11/7/13	9pm-5am	Connector All of 2	Core Drilling
NB/SB Haven Ave EB Route 60	Fri, 11/8/13	8:30am-3pm	On Ramp All of 2	Crack Seal Operation
EB Route 60 NB/SB Milliken Ave	Fri, 11/8/13	9am-2:30pm	Off Ramp All of 2	Crack Seal Operation
Haven Ave Milliken Ave	Fri, 11/8/13	9am-2pm	Mainline #5 of 5	Crack Seal Operation
Haven Ave Milliken Ave	Fri, 11/8/13	9am-2pm	Mainline Right Shoulder of 5	Crack Seal Operation

For more information on these and other Caltrans projects, visit our web site at www.caltrans8.info and sign up for [COMMUTER/MEDIA E-MAIL ALERTS](#). View traffic conditions at <http://quickmap.dot.ca.gov> or you can view planned lane closures at www.lcswebreports.dot.ca.gov.

Follow us on Twitter at www.twitter.com/caltrans8. Like us on Facebook at www.facebook.com/caltrans8. Watch District 8 Weekly News Updates on YouTube at www.youtube.com/caltrans8.

Caltrans asks that motorists please be aware of the work and [SLOW FOR THE CONE ZONE](#).



####



Caltrans8



Caltrans8



Caltrans8