

**Construct  
Connect  
Commute**



**FAST FAX**

Page 1 of 6  
February 4, 2007  
Vol. 07-02-01


The 60/91/215 Fast Fax network is provided by Caltrans to inform motorists of planned construction activities and helpful commuting tips for the 60/91/215 Interchange and Freeway Improvement Project. The following closures are expected to occur as part of the 60/91/215 Improvement Project. Please call Caltrans' Terese Lagana at (909) 383-4416 should you have any questions on the closures.



**We give you the “facts,” so you can relax!**

Freeway Closure	Date/Time	Type of Work
I-215 northbound from the Blaine St./3 <sup>rd</sup> St. Overcrossing to the 60/91/215 Interchange – alternate lane closure	2/5 to 2/9, 9 p.m. to 6 a.m. 2/9 to 2/10, 9 p.m. to 8 a.m.	Bridge Work
I-215 southbound from the 60/91/215 Interchange to the Blaine St./3 <sup>rd</sup> St. Overcrossing – <u>alternate lane closure</u>	2/5 to 2/9, 9 p.m. to 5 a.m. 2/9 to 2/10, 9 p.m. to 8 a.m.	Bridge Work
I-215 southbound at the Blaine St./3 <sup>rd</sup> St. Overcrossing to the Canyon Crest Dr. Undercrossing – alternate lane closure	2/5 to 2/9, 10 p.m. to 5 a.m. 2/3 to 2/9, 11 p.m. to 6 a.m.	AC Paving

● **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at [www.6091215.dot.ca.gov](http://www.6091215.dot.ca.gov).




Freeway Closure	Date/Time	Type of Work
I-215 southbound from the El Cerrito Dr. Overcrossing to the Box Springs Overhead – alternate lane closures	2/5 to 2/9, 8 p.m. to 6 a.m.	Bridge Work
I-215 northbound from the Box Spring Overhead to the Blaine St/3 <sup>rd</sup> St. Overcrossing – alternate lane closures	2/5 to 2/9, 9 p.m. to 4 a.m.	AC Paving
I-215 northbound from the SR60 Interchange to the Central Ave. Undercrossing – alternate lane closure	2/5 to 2/9, 9 p.m. to 4 a.m.	Place K-Rail
I-215 southbound from the Central Ave. Undercrossing to the SR60 Interchange – lane closure	2/5 to 2/9, 11 p.m. to 6 a.m.	Road Excavation
I-215 northbound at the 60/91/215 Interchange to the Columbia Ave. Overcrossing – alternate lane closures	2/5 to 2/9, 9 p.m. to 6 a.m. 2/9 to 2/10, 10 p.m. to 8 a.m.	Bridge Work
SR91 eastbound from the 14 <sup>th</sup> St. Overcrossing to the SR60W/I-215 Interchange – alternate lane closure	2/5 to 2/9, 10 p.m. to 6 a.m. 2/9 to 2/10, 11 p.m. to 7 a.m.	AC Paving
SR60 westbound at the Day St. Undercrossing to the 60/215 Interchange – alternate lane closure	2/5 to 2/9, 8 p.m. to 5 a.m.	AC Paving

***The following ramps and connectors are subject to full closures primarily in conjunction with work on the adjacent mainline. Closures – when they occur – will be within the dates and times below. No two consecutive ramps will be closed at the same time.***


Ramp/Connector Closures	Date/Time	Type of Work
-------------------------	-----------	--------------

- NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at [www.6091215.dot.ca.gov](http://www.6091215.dot.ca.gov).



I-215 northbound connector to the northbound I-215 – <b><u>full closure</u></b>	2/5 to 2/9, 9 p.m. to 5 a.m. 2/9 to 2/10, 11 p.m. to 7 a.m.	Bridge Work
I-215 southbound connector to the eastbound SR91 – <b><u>full closure</u></b>	2/5 to 2/9, 11 p.m. to 4 a.m.	Bridge Work
I-215 northbound connector to the westbound SR60 – <b><u>full closure</u></b>	2/5 to 2/9, 9 p.m. to 5 a.m. 2/9 to 2/10, 11 p.m. to 7 a.m.	Bridge Work
I-215 southbound connector to the westbound SR60 – <b><u>full closure</u></b>	2/5 to 2/9, 9 p.m. to 5 a.m. 2/9 to 2/10, 11 p.m. to 7 a.m.	Bridge Work
I-215 northbound on ramp at University Ave. – <b><u>full closure</u></b>	2/5 to 2/9, 7 p.m. to 5 a.m.	Bridge Work
I-215 northbound off ramp to University Ave. – <b><u>full closure</u></b>	2/5 to 2/9, 7 p.m. to 5 a.m.	Bridge Work
I-215 southbound on ramp at University Ave. – <b><u>full closure</u></b>	2/5 to 2/9, 8 p.m. to 6 a.m.	Bridge Work
I-215 southbound off ramp to University Ave. – <b><u>full closure</u></b>	2/5 to 2/9, 8 p.m. to 6 a.m.	Bridge Work
I-215 northbound on ramp at Blaine St. – <b><u>full closure</u></b>	2/5 to 2/9, 7 p.m. to 5 a.m.	Soundwall Construction
I-215 northbound off ramp to Blaine St. – <b><u>full closure</u></b>	2/5 to 2/9, 9 p.m. to 5 a. m.	Bridge Work
I-215 southbound on ramp at Blaine St. – <b><u>full closure</u></b>	2/5 to 2/9, 8 p.m. to 6 a.m.	Bridge Work
I-215 southbound off ramp to Blaine St. – <b><u>full closure</u></b>	2/5 to 2/9, 8 p.m. to 6 a.m.	Bridge Work
<b>I-215 at Martin Luther King Blvd. <u>full closure</u></b>	<b>8/2006 to 8/2007 (*note dates*)</b>	<b>Bridge Work</b>


• **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at [www.6091215.dot.ca.gov](http://www.6091215.dot.ca.gov).



I-215 northbound on ramp at El Cerrito Dr. – <b>full closure</b>	2/5 to 2/9, 7 p.m. to 5 a.m.	AC Paving
I-215 northbound off ramp to El Cerrito Dr. – <b>full closure</b>	2/5 to 2/9, 7 p.m. to 5 a.m.	Attenuator Repair
I-215 northbound on ramp at Central Ave. – <b>full closure</b>	2/5 to 2/9, 7 p.m. to 5 a.m.	Bridge Work
I-215 northbound off ramp to Central Ave. – <b>full closure</b>	2/5 to 2/9, 7 p.m. to 5 a.m.	Attenuator Repair
I-215 southbound on ramp at Central Ave. <b>full closure</b>	2/5 to 2/9, 8 p.m. to 6 a.m.	Soundwall Construction
I-215 southbound off ramp to Central Ave. <b>full closure</b>	2/5 to 2/9, 8 p.m. to 6 a.m.	AC Paving
I-215 northbound off ramp to Box Springs/Fairisle – <b>full closure</b>	1/8 to 2/12, 5 a.m. to 11 p.m.	Bridge Demolition
I-215 southbound on ramp at Box Springs/Fairisle – <b>full closure</b>	<b>11/6/06 to 1/31/08</b> (* note dates *)	<b>Bridge Work</b>
SR91 eastbound connector to I-215 southbound – <b>full closure</b>	2/5 to 2/9, 9 p.m. to 5 a.m. 2/9 to 2/10, 11 p.m. to 7 a.m.	AC Paving
SR91 westbound connector east of SR60/I-215 – <b>full closure</b>	2/5 to 2/9, 9 p.m. to 5 a.m. 2/9 to 2/10, 11 p.m. to 7 a.m.	Bridge Work
SR60 westbound connector to the southbound I-215 – <b>full closure</b>	2/5 to 2/9, 9 p.m. to 5 a.m. 2/9 to 2/10, 11 p.m. to 7 a.m.	Bridge Work
SR60 eastbound connector to the westbound SR91 – <b>full closure</b>	2/5 to 2/9, 9 p.m. to 5 a.m. 2/9 to 2/10, 11 p.m. to 7 a.m.	Bridge Work


Surface Street Closures	Dates	Type of Work
-------------------------	-------	--------------

● **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at [www.6091215.dot.ca.gov](http://www.6091215.dot.ca.gov).



I-215 at the University Ave. Undercrossing <b>Surface Street – <u>full closure</u></b>	2/5 to 2/9, 9 p.m. to 5 a.m.	Bridge Work
I-215 at the University Ave. Undercrossing <b>Surface Street – <u>alternate lane closure</u></b>	2/5 to 2/8, 9 a.m. to 3 p.m.	Bridge Work
I-215 at the Central Ave. Undercrossing <b>Surface Street – <u>full closure</u></b>	2/5 to 2/9, 9 p.m. to 5 a.m.	Bridge Work
I-215 at the Spruce St. Undercrossing <b>Surface Street – <u>alternate lane closure</u></b>	2/5 to 2/10, 9 a.m. to 3 p.m.	Bridge Work
I-215 at the Spruce St. Undercrossing <b>Surface Street – <u>full closure</u></b>	2/5 to 2/9, 9 p.m. to 5 a.m. 2/9 to 2/10, 11p.m. to 7 a.m.	Bridge Work
I-215 at the Canyon Crest Dr. Undercrossing <b>Surface Street – <u>full closure</u></b>	2/5 to 2/9, 9 p.m. to 5 a.m.	Bridge Work
I-215 at the Canyon Crest Dr. Undercrossing <b>Surface Street – <u>alternate lane closure</u></b>	2/5 to 2/9, 9 p.m. to 5 a.m.	Bridge Work
I-215 at the Sycamore Uncrossing <b>Surface Street – <u>alternate lane closure</u></b>	2/5 to 2/8, 9 a.m. to 4 p.m.	Soundwall Construction
I-215 at the Sycamore Uncrossing <b>Surface Street – <u>full closure</u></b>	2/5 to 2/9, 9 p.m. to 5 a.m.	Soundwall Construction
I-215 at the Fairisle Dr. Overcrossing <b>Surface Street – <u>full closure</u></b>	1/8 to 2/12, 5 a.m. to 11:45 p.m.	Bridge Demolition
SR60 at the Down Street Overhead <b>Surface Street – <u>full closure</u></b>	2/5 to 2/6, 8:30 p.m. to 4:30 p.m.	Bridge Work

● **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at [www.6091215.dot.ca.gov](http://www.6091215.dot.ca.gov).



Construct  
Connect  
Commute



**FAST FAX**

Page 6 of 6  
February 4, 2007  
Vol. 07-02-01

SR60 at the Day St. Undercrossing <b>Surface Street – lane closure</b>	2/5 to 2/8, 9 a.m. to 4 p.m.	AC Paving
SR60 at the Day St. Undercrossing <b>Surface Street – lane closure</b>	2/5 to 2/9, 9 p.m. to 5 a.m.	Falsework Removal
<b>Motorists can avoid closed ramps by using the next off ramp. Please be alert and carefully follow the signs when encountering all detours. Only one connector at a time will be closed at interchanges and junctions.</b>		

- **NOTE:** *In the event of inclement weather or operational problems planned work may be rescheduled.* Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at [www.6091215.dot.ca.gov](http://www.6091215.dot.ca.gov).