

The 60/91/215 Fast Fax network is provided by Caltrans to inform motorists of planned construction activities and helpful commuting tips for the 60/91/215 Interchange and Freeway Improvement Project. The following closures are expected to occur as part of the 60/91/215 Improvement Project. Please call Caltrans' Terese Lagana at (909) 383-4416 should you have any questions on the closures.




We give you the "facts," so you can relax!

The following areas are subject to closure conditions in conjunction with work on the mainline, connectors, ramps and adjacent roadways. Closures – when they occur – will be within the dates and times indicated.

Freeway Closure	Date/Time	Type of Work
I-215 northbound at the 215/60/91 Interchange to the Columbia Ave. Overcrossing – <u>alternate lane closure</u>	3/3 to 3/7, 9 p.m. to 6 a.m. 3/7 to 3/8, 10 p.m. to 8 a.m.	Bridge Work
I-215 southbound at the Columbia Ave. Overcrossing to the 215/60/91 Interchange – <u>alternate lane closure</u>	3/1 to 3/2, 10 p.m. to 9 a.m.	Place K-Rail
I-215 southbound at the Columbia Ave. Overcrossing to the 215/60/91 Interchange – <u>alternate lane closure</u>	3/3 to 3/7, 9 p.m. to 5 a.m. 3/7 to 3/8, 9 p.m. to 8 a.m.	Sign Installation


- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



The following areas are subject to closure conditions in conjunction with work on the mainline, connectors, ramps and adjacent roadways. Closures – when they occur – will be within the dates and times indicated.

Freeway Closure	Date/Time	Type of Work
I-215 northbound at the Blaine St./3 rd St. Overcrossing to the 215/60/91 Interchange – <u>alternate lane closure</u>	3/3 to 3/7, 9 p.m. to 6 a.m. 3/7 to 3/8, 9 p.m. to 8 a.m.	Bridge Work
I-215 southbound at the 215/60/91 Interchange to the Blaine St./3 rd St. Overcrossing – <u>alternate lane closure</u>	3/3 to 3/7, 9 p.m. to 5 a.m. 3/7 to 3/8, 9 p.m. to 6 a.m.	Bridge Work
I-215 southbound at the Blaine St./3 rd St. Overcrossing to Canyon Crest Dr. - <u>alternate lane closures</u>	3/3 to 3/7, 10 p.m. to 5 a.m. 3/7 to 3/8, 11 p.m. to 6 a.m.	AC Paving
I-215 southbound from the El Cerrito Dr. Overcrossing to the Box Springs Overhead – <u>alternate lane closures</u>	3/3 to 3/7, 8 p.m. to 6 a.m. 3/7 to 3/8, 9 p.m. to 9 a.m.	Bridge Work
I-215 northbound at the Box Springs Overhead to the Blaine St./3 rd St. Overcrossing – <u>alternate lane closure</u>	3/3 to 3/7, 9 p.m. to 4 a.m. 3/7 to 3/8, 9 p.m. to 7 a.m.	AC Paving
I-215 southbound at the Central Ave. Undercrossing to the SR60 junction – <u>alternate lane closures</u>	3/3 to 3/7, 11 p.m. to 6 a.m. 3/7 & 3/8, Midnight to 5 a.m.	AC Paving
SR91 westbound at the SR60W/I-215 Interchange to the 14 th St. Overcrossing – <u>alternate lane closure</u>	3/3 to 3/7, 9 p.m. to 5 a.m. 3/7 to 3/8, 10 p.m. to 5 a.m.	AC Paving
SR60 at the Main St. off ramp to the 60/91/215 Interchange – <u>lane closure</u>	3/3 to 3/7, 9 p.m. to 6 a.m. 3/7 to 3/8, 10 p.m. to 6 a.m.	Soundwall Construction


- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



The following areas are subject to FULL closure conditions in conjunction with work on adjacent roadways. Closures – when they occur – will be within the dates and times below.


Ramp/Connector Closures	Date/Time	Type of Work
I-215 southbound on ramp at Columbia Ave. – full closure	3/3 to 3/7, 9 p.m. to 5 a.m. 3/7 to 3/8, 9 p.m. to 8 a.m.	Bridge Work
I-215 northbound connector to the I-215 northbound – full closure	3/3 to 3/7, 9 p.m. to 5 a.m. 3/7 to 3/8, 11 p.m. to 7 a.m.	Bridge Work
I-215 northbound connector to the SR60 westbound – full closure	3/3 to 3/7, 9 p.m. to 5 a.m. 3/7 to 3/8, 11 p.m. to 7 a.m.	Bridge Work
I-215 southbound connector to the SR60E/I-215N – full closure	3/3 to 3/8, 9 p.m. to 5 a.m.	Bridge Work
I-215 southbound Flyover connector to the SR60E/I-215S- full closure	3/1 to 3/2, 10 p.m. to 8 a.m.	Place K-Rail
I-215 southbound connector to the SR60 westbound – 10 day full closure	Closing 2/21, 5 a.m. Opening 3/02, 8 a.m. Please see Commuter Alert for Detour	AC Paving
I-215 southbound connector to the SR60 westbound – full closure	3/3 to 3/7, 9 p.m. to 5 a.m. 3/7 to 3/8, 11 p.m. to 7 a.m.	Bridge Work
I-215 northbound on ramp at University Ave. – full closure	3/3 to 3/7, 7 p.m. to 5 a.m. 3/7 to 3/8, 8 p.m. to 9 a.m.	Bridge Work
I-215 northbound off ramp to University Ave. – full closure	3/3 to 3/7, 7 p.m. to 5 a.m. 3/7 to 3/8, 8 p.m. to 9 a.m.	Bridge Work
I-215 southbound on ramp at University Ave. – full closure	3/3 to 3/8, 8 p.m. to 6 a.m.	Bridge Work
I-215 southbound off ramp to University Ave. – full closure	3/3 to 3/7, 8 p.m. to 6 a.m. 3/7 to 3/8, 9 p.m. to 9 a.m.	AC Paving

● **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



I-215 northbound on ramp at Blaine St. – <u>full closure</u>	3/3 to 3/7, 7 p.m. to 5 a.m. 3/7 to 3/8, 8 p.m. to 9 a.m.	Soundwall Construction
I-215 northbound off ramp to Blaine St. – <u>full closure</u>	3/3 to 3/7, 7 p.m. to 5 a.m. 3/7 to 3/8, 8 p.m. to 9 a.m.	Bridge Work
I-215 southbound on ramp at Blaine St. – <u>full closure</u>	3/3 to 3/7, 8 p.m. to 6 a.m. 3/7 to 3/8, 9 p.m. to 9 a.m.	Bridge Work
I-215 southbound off ramp to Blaine St. – <u>full closure</u>	3/3 to 3/7, 8 p.m. to 6 a.m. 3/7 to 3/8, 9 p.m. to 9 a.m.	Bridge Work
I-215 northbound on ramp at Central Ave. – <u>full closure</u>	3/3 to 3/7, 7 p.m. to 5 a.m. 3/7 to 3/8, 8 p.m. to 9 a.m.	Bridge Work
I-215 northbound off ramp to Central Ave. – <u>full closure</u>	3/3 to 3/7, 7 p.m. to 5 a.m. 3/7 to 3/8, 8 p.m. to 9 a.m.	Attenuator Repair
I-215 southbound off ramp to Central Ave. – <u>full closure</u>	3/3 to 3/7, 8 p.m. to 6 a.m. 3/7 to 3/8, 9 p.m. to 9 a.m.	AC Paving
I-215 southbound on ramp at Box Springs/Fairisle – <u>full closure</u>	11/6/06 to 4/30/08 (*note dates*)	Bridge Work
SR91 westbound connector to SR60E/I-215 – <u>full closure</u>	3/3 to 3/7, 9 p.m. to 5 a.m. 3/7 to 3/8, 11 p.m. to 7 a.m.	Bridge Work
SR91 eastbound connector to the I-215 southbound – <u>full closure</u>	3/3 to 3/7, 9 p.m. to 5 a.m. 3/7 to 3/8, 11 p.m. to 7 a.m.	AC Paving
SR91 westbound onramp at Mulberry St. – <u>permanent closure</u>	Permanent Closure	Permanent Closure
SR91 westbound on ramp at Spruce St. – <u>full closure</u>	3/3 to 3/7, 9 p.m. to 5 a.m. 3/7 to 3/8, 10 p.m. to 7 a.m.	AC Paving
SR91 westbound off ramp to Seventh St. – <u>full closure</u>	3/3 to 3/7, 9 p.m. to 5 a.m. 3/7 to 3/8, 10 p.m. to 7 a.m.	AC Paving


● **NOTE:** *In the event of inclement weather or operational problems planned work may be rescheduled.* Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



SR60 westbound connector to the I-215 southbound – <u>full closure</u>	3/3 to 3/7, 9 p.m. to 5 a.m. 3/7 to 3/8, 11 p.m. to 7 a.m.	Bridge Work
SR60 westbound off ramp to Orange St. – <u>full closure</u>	3/1 to 3/02, 9 p.m. to 9 a.m.	Striping
SR60 eastbound on ramp from Main St. – <u>full closure</u>	3/3 to 3/7, 9 p.m. to 6 a.m. 3/7 to 3/8, 10 p.m. to 8 a.m.	Bridge Work
SR60 eastbound connector to the SR91 westbound – <u>full closure</u>	3/3 to 3/7, 9 p.m. to 5 a.m. 3/7 to 3/8, 11 p.m. to 7 a.m.	Bridge Work

Surface Street Closures	Dates	Type of Work
I-215 at the Chicago Ave. Overhead <i>Surface Street – <u>full closure</u></i>	3/3 to 3/7, 9 p.m. to 5 a.m. 3/7 to 3/8, 11 p.m. to 7 a.m.	Bridge Work
I-215 at the Chicago Ave. Overhead <i>Surface Street – <u>alternate lane closure</u></i>	3/3 to 3/7, 9 a.m. to 3 p.m.	Bridge Work
I-215 at the Spruce St. Undercrossing <i>Surface Street – <u>full closure</u></i>	3/3 to 3/7, 9 p.m. to 5 a.m. 3/7 to 3/8, 11 p.m. to 7 a.m.	Bridge Work
I-215 at the Spruce St. Undercrossing <i>Surface Street – <u>alternate lane closure</u></i>	3/3 to 3/7, 9 a.m. to 3 p.m.	Bridge Work
I-215 at the Down St. Overhead <i>Surface Street – <u>full closure</u></i>	3/3 to 3/7, 8:30 a.m. to 4:30 p.m.	Bridge Work
I-215 at the University Ave. Undercrossing <i>Surface Street – <u>full closure</u></i>	3/3 to 3/7, 9 p.m. to 5 a.m. 3/7 to 3/8, 11 p.m. to 7 a.m.	Bridge Work

- **NOTE:** *In the event of inclement weather or operational problems planned work may be rescheduled.* Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



I-215 at the University Ave. Undercrossing Surface Street – <u>alternate lane closure</u>	3/3 to 3/8, 9 a.m. to 3 p.m.	Bridge Work
I-215 at the Canyon Crest Dr. Undercrossing Surface Street – <u>alternate lane closure</u>	3/3 to 3/7, 9 p.m. to 5 a.m. 3/7 to 3/8, 11 p.m. to 5 a.m.	Bridge Work
I-215 at the Sycamore Undercrossing Surface Street – full closure	3/3 to 3/7, 9 p.m. to 5 a.m. 3/7 to 3/8, 11 p.m. to 5 a.m.	Soundwall Construction
I-215 at the Sycamore Undercrossing Surface Street – <u>alternate lane closure</u>	3/3 to 3/8, 9 a.m. to 4 p.m.	Soundwall Construction
I-215 at the Fair Isle Dr. Overcrossing Surface Street – lane closure	3/5 to 3/7, 9 a.m. to 4 p.m.	AC Paving
SR91 at the Mulberry St. Surface Street – lane closure	3/3 to 3/7, 9 a.m. to 3 p.m.	Electrical Work
SR91 at the Mission Inn Surface Street – <u>lane closure</u>	3/3 to 3/7, 9 a.m. to 3 p.m.	Electrical Work
Motorists can avoid closed ramps by using the next off ramp. Please be alert and carefully follow the signs when encountering all detours. Only one connector at a time will be closed at interchanges and junctions.		

- **NOTE:** *In the event of inclement weather or operational problems planned work may be rescheduled.* Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.