



**Construct
Connect
Commute**



FAST FAX

Page 1 of 4
April 4, 2008
Vol. 08-04-01

The 60/91/215 Fast Fax network is provided by Caltrans to inform motorists of planned construction activities and helpful commuting tips for the 60/91/215 Interchange and Freeway Improvement Project. The following closures are expected to occur as part of the 60/91/215 Improvement Project. Please call Caltrans' Terese Lagana at (909) 383-4416 should you have any questions on the closures.




We give you the "facts," so you can relax!

The following areas are subject to closure conditions in conjunction with work on the mainline, connectors, ramps and adjacent roadways. Closures – when they occur – will be within the dates and times indicated.

Freeway Closure	Date/Time	Type of Work
I-215 northbound from 60/91/215 Interchange to Columbia Ave. Overcrossing – <u>alternate lane closure</u>	4/09 to 4/11, 10 p.m. to 6 a.m. 4/11 to 4/12, 11 p.m. to 8 a.m.	Re-striping
I-215 southbound from Columbia Ave. Overcrossing to 60/91/215 Interchange – <u>alternate lane closure</u>	4/09 to 4/11, 9 p.m. to 5 a.m. 4/11 to 4/12, 9 p.m. to 8 a.m.	Re-striping

- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



The following areas are subject to closure conditions in conjunction with work on the mainline, connectors, ramps and adjacent roadways. Closures – when they occur – will be within the dates and times indicated.

Freeway Closure	Date/Time	Type of Work
I-215 north/southbound from 60/91/215 Interchange to Columbia Ave. Overcrossing – lane closure	4/09 to 4/11, 9 p.m. to 5 a.m. 4/11 to 4/12, 10 p.m. to 7 a.m.	Striping
I-215 northbound at Box Springs/Fair Isle – alternate lane closure	4/05 to 4/06, 9 p.m. to 9 a.m.	AC paving
I-215 north/southbound from Box Springs Overhead to Blaine/3 rd St. Overcrossing – lane closure	4/07 to 4/08, 11 p.m. to 4 a.m.	Other
I-215 northbound at Blaine/3 rd St. to Central Ave. Undercrossing – lane closure	4/07 to 4/11, 7 p.m. to 4 a.m. 4/11 to 4/12, 8 p.m. to 8 a.m.	Drainage Work
SR91 eastbound at the 60W/215 to 7 th St. – full closures	4/09 to 4/11, 10 p.m. to 6 a.m. 4/11 to 4/12, 11 p.m. to 7 a.m.	Re-striping
SR91 eastbound at the 60/91/215 Interchange to the 14 th St. Overcrossing – alternate lane closure	4/09 to 4/11, 10 p.m. to 6 a.m. 4/11 to 4/12, 11 p.m. to 7 a.m.	Striping/Re-striping


Connector/On & Off Ramps	Dates	Type of Work
I-215 northbound/SR-91 westbound connector – full closure	4/09 to 4/11, 9 p.m. to 5 a.m. 4/11 to 4/12, 11 p.m. to 7 a.m.	Re-striping
I-215 southbound connector to Spruce – full closure	4/09 to 4/11, 9 p.m. to 5 a.m. 4/11 to 4/12, 11 p.m. to 7 a.m.	Re-striping
I-215 southbound on ramp to Columbia Ave. – full closure	4/09 to 4/11, 9 p.m. to 5 a.m. 4/11 to 4/12, 9 p.m. to 8 a.m.	Re-striping

● **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



Connector/On & Off Ramps	Dates	Type of Work
I-215 northbound off ramp to Columbia Ave. – <u>full closure</u>	4/09 to 4/11, 9 p.m. to 6 a.m. 4/11 to 4/12, 9 p.m. to 7 a.m.	Re-striping
I-215 southbound off ramp to Columbia Ave. – <u>full closure</u>	4/09 to 4/11, 9 p.m. to 5 a.m. 4/11 to 4/12, 9 p.m. to 8 a.m.	Re-striping
I-215 north/southbound on/off ramp at Blaine/3 rd St. Overcrossing – <u>full closure</u>	4/07 to 4/09, 9 p.m. to 5 a.m.	Other
I-215 northbound on ramp at Box Spring/Fair Isle – <u>full closure</u>	4/05 to 4/06, 9 p.m. to 9 a.m.	AC Paving
I-215 northbound off ramp at Martin Luther King Blvd – <u>full closure</u>	4/05 to 4/06, 9 p.m. to 9 a.m.	AC Paving
I-215 northbound on ramp at Central Ave. – <u>full closure</u>	4/05 to 4/06, 9 p.m. to 9 a.m.	AC Paving
I-215 northbound off ramp to Central Ave. – <u>full closure</u>	4/05 to 4/06, 9 p.m. to 9 a.m.	AC Paving
I-215 southbound on ramp at Box Springs/Fairisle – <u>full closure</u>	11/6/06 to 4/30/08 (*note dates*)	Bridge Work
SR91 eastbound connector to SR60E/I-215 – <u>lane closure</u>	4/09 to 4/11, 9 p.m. to 5 a.m. 4/11 to 4/12, 11 p.m. to 7 a.m.	Re-striping
SR91 westbound onramp at Mulberry St. – <u>permanent closure</u>	Permanent Closure	Permanent Closure
SR91 eastbound off ramp at Spruce St. – <u>full closure</u>	4/09 to 4/11, 10 p.m. to 6 a.m. 4/11 to 4/12, 11 p.m. to 7 a.m.	Re-striping

● **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



**Construct
Connect
Commute**



FAST FAX

Page 4 of 4
April 4, 2008
Vol. 08-04-01

Surface Street Closures	Dates	Type of Work
I-215 at the Fair Isle Drive Overcrossing Surface Street – <u>one way FLAGGING</u>	3/30 to 4/05, 9 a.m. to 4 p.m.	Road Excavation
I-215 at the Sycamore/Central Surface Street – <u>one way FLAGGING</u>	3/29 to 4/05, 9 a.m. to 4 p.m.	Road Excavation
<p>Motorists can avoid closed ramps by using the next off ramp. Please be alert and carefully follow the signs when encountering all detours. Only one connector at a time will be closed at interchanges and junctions.</p>		

- **NOTE:** *In the event of inclement weather or operational problems planned work may be rescheduled.* Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.