

**Construct
Connect
Commute**



FAST FAX

Page 1 of 5
April 29, 2007
Vol. 07-05-01


The 60/91/215 Fast Fax network is provided by Caltrans to inform motorists of planned construction activities and helpful commuting tips for the 60/91/215 Interchange and Freeway Improvement Project. The following closures are expected to occur as part of the 60/91/215 Improvement Project. Please call Caltrans' Terese Lagana at (909) 383-4416 should you have any questions on the closures.



We give you the "facts," so you can relax!

Freeway Closure	Date/Time	Type of Work
I-215 northbound at the Blaine St./3 rd St. Overcrossing – <u>full closure</u>	4/29, 12 a.m. to 8 a.m. 4/30 to 5/4, 8:30 p.m. to 4:30 a.m. 5/4 to 5/5, 11 p.m. to 7 a.m.	Bridge Work
I-215 northbound at the Blaine St./3 rd St. Overcrossing to the 60/91/215 Interchange – <u>alternate lane closure</u>	4/30 to 5/4, 9 p.m. to 6 a.m. 5/4 to 5/5, 9 p.m. to 8 a.m.	Bridge Work
I-215 southbound at the 60/91/215 Interchange to the Blaine St./3 rd St. Overcrossing – <u>alternate lane closure</u>	4/30 to 5/4, 9 p.m. to 5 a.m. 5/4 to 5/5, 9 p.m. to 4 a.m.	Bridge Work
I-215 southbound at the Blaine St./3 rd St. Overcrossing to the Canyon Crest Dr. Undercrossing – <u>alternate lane closure</u>	4/30 to 5/4, 10 p.m. to 5 a.m. 5/4 to 5/5, 11 p.m. to 6 a.m.	AC Paving

● **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.




Freeway Closure	Date/Time	Type of Work
I-215 southbound from the El Cerrito Dr. Overcrossing to the Box Springs Overhead – <u>alternate lane closures</u>	4/30 to 5/4, 8 p.m. to 6 a.m. 5/4 to 5/5, 9 p.m. to 6 a.m.	Bridge Work
I-215 southbound at the Central Ave. Undercrossing to the SR60 junction – <u>alternate lane closures</u>	4/30 to 5/3, 11 p.m. to 6 a.m.	AC Paving
I-215 northbound from the Box Springs Overhead to the Blaine St/3 rd St. Overcrossing – <u>alternate lane closures</u>	4/30 to 5/5, 9 p.m. to 4 a.m.	AC Paving
SR91 eastbound from the 14 th St. Overcrossing to the SR60W/I-215 Interchange – <u>alternate lane closure</u>	4/30 to 5/4, 10 p.m. to 6 a.m. 5/4 to 5/5, 11 p.m. to 7 a.m.	AC Paving
SR91 westbound from the SR60W/I-215 Interchange to the 14 th St. Overcrossing – <u>alternate lane closure</u>	4/30 to 5/4, 9 p.m. to 5 a.m. 5/4 to 5/5, 10 p.m. to 5 a.m.	AC Paving
SR60 eastbound at Main St. to the 60/91/215 Interchange – <u>lane closure</u>	5/4 to 5/5, 9 p.m. to 6 a.m.	Soundwall Construction

The following ramps and connectors are subject to full closures primarily in conjunction with work on the adjacent mainline. Closures – when they occur – will be within the dates and times below. No two consecutive ramps will be closed at the same time.


Ramp/Connector Closures	Date/Time	Type of Work
I-215 northbound connector to the westbound SR60 – <u>full closure</u>	4/30 to 5/4, 9 p.m. to 5 a.m. 5/4 to 5/5, 11 p.m. to 7 a.m.	Bridge Work
I-215 southbound connector to the westbound SR60 – <u>full closure</u>	4/30 to 5/4, 9 p.m. to 5 a.m. 5/4 to 5/5, 11 p.m. to 7 a.m.	Bridge Work

- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



I-215 northbound connector to the I-215 northbound – <u>full closure</u>	4/30 to 5/4, 9 p.m. to 5 a.m. 5/4 to 5/5, 11 p.m. to 7 a.m.	Bridge Work
I-215 northbound on ramp at University Ave. – <u>full closure</u>	4/30 to 5/4, 7 p.m. to 5 a.m. 5/4 to 5/5, 8 p.m. to 9 a.m.	Bridge Work
I-215 northbound off ramp to University Ave. – <u>full closure</u>	4/30 to 5/4, 7 p.m. to 5 a.m. 5/4 to 5/5, 8 p.m. to 9 a.m.	Bridge Work
I-215 southbound on ramp at University Ave. – <u>full closure</u>	4/30 to 5/5, 8 p.m. to 6 a.m.	Bridge Work
I-215 northbound on ramp at Blaine St. – <u>full closure</u>	4/30 to 5/4, 7 p.m. to 5 a.m. 5/4 to 5/5, 8 p.m. to 9 a.m.	Soundwall Construction
I-215 northbound off ramp to Blaine St. – <u>full closure</u>	4/30 to 5/4, 7 p.m. to 9 a.m. 5/4 to 5/5, 8 p.m. to 9 a.m.	Bridge Work
I-215 southbound on ramp at Blaine St. – <u>full closure</u>	4/30 to 5/4, 8 p.m. to 6 a.m. 5/4 to 5/5, 9 p.m. to 9 a.m.	Bridge Work
I-215 southbound off ramp to Blaine St. – <u>full closure</u>	4/30 to 5/4, 8 p.m. to 6 a.m. 5/4 to 5/5, 9 p.m. to 9 a.m.	Bridge Work
I-215 at Martin Luther King Blvd. <u>full closure</u>	8/2006 to 8/2007 (*note dates*)	Bridge Work
I-215 northbound on ramp at El Cerrito Dr. – <u>full closure</u>	4/30 to 5/4, 7 p.m. to 5 a.m. 5/4 to 5/5, 7 p.m. to 5 a.m.	AC Paving
I-215 northbound off ramp to El Cerrito Dr. – <u>full closure</u>	4/30 to 5/4, 7 p.m. to 5 a.m. 5/4 to 5/5, 8 p.m. to 9 a.m.	Attenuator Repair
I-215 northbound on ramp at Central Ave. – <u>full closure</u>	4/30 to 5/4, 7 p.m. to 5 a.m. 5/4 to 5/5, 8 p.m. to 9 a.m.	Bridge Work
I-215 northbound off ramp to Central Ave. – <u>full closure</u>	4/30 to 5/4, 7 p.m. to 5 a.m. 5/4 to 5/5, 8 p.m. to 9 a.m.	Attenuator Repair


● **NOTE:** *In the event of inclement weather or operational problems planned work may be rescheduled.* Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



I-215 southbound on ramp at Central Ave. - <u>full closure</u>	4/30 to 5/4, 8 p.m. to 6 a.m.	Soundwall Construction
I-215 southbound off ramp to Central Ave. - <u>full closure</u>	4/30 to 5/4, 8 p.m. to 6 a.m. 5/4 to 5/5, 9 p.m. to 9 a.m.	AC Paving
I-215 southbound on ramp at Box Springs/Fairisle – <u>full closure</u>	11/6/06 to 1/31/08 (*note dates*)	Bridge Work
SR91 eastbound connector to I-215 southbound – <u>full closure</u>	4/30 to 5/4, 9 p.m. to 5 a.m. 5/4 to 5/5, 11 p.m. to 7 a.m.	AC Paving
SR91 westbound connector east of SR60/I-215 – <u>full closure</u>	4/30 to 5/4, 9 p.m. to 5 a.m. 5/4 to 5/5, 11 p.m. to 7 a.m.	Bridge Work
SR91 westbound off ramp to Seventh St. – <u>full closure</u>	4/30 to 5/4, 9 p.m. to 5 a.m. 5/4 to 5/5, 10 p.m. to 7 a.m.	AC Paving
SR60 eastbound on ramp at Main St. – <u>full closure</u>	5/4 to 5/5, 9 p.m. to 6 a.m.	Bridge Work
SR60 westbound connector to the southbound I-215 – <u>full closure</u>	4/30 to 5/4, 9 p.m. to 5 a.m. 5/4 to 5/5, 11 p.m. to 7 a.m.	Bridge Work
SR60 eastbound connector to the westbound SR91 – <u>full closure</u>	4/30 to 5/4, 9 p.m. to 5 a.m. 5/4 to 5/5, 11 p.m. to 7 a.m.	Bridge Work
SR60 westbound at the Day St. Undercrossing to west of the I-215/SR91 junction – <u>lane closure</u>	4/30 to 5/5, 9 p.m. to 5 a.m.	Road Excavation

Surface Street Closures	Dates	Type of Work
I-215 at the Down St. Overhead <u>Surface Street – full closure</u>	4/30 to 5/4, 8:30 a.m. to 4:30 p.m.	Bridge Work
I-215 at the Spruce St. Undercrossing <u>Surface Street – full closure</u>	4/30 to 5/4, 9 p.m. to 5 a.m. 5/4 to 5/5, 11 p.m. to 7 a.m.	Bridge Work

• **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



I-215 at the Spruce St. Undercrossing Surface Street – alternate lane closure	4/30 to 5/4, 9 a.m. to 3 p.m.	Bridge Work
I-215 at the Chicago Ave. Overhead Surface Street – full closure	4/30 to 5/4, 9 p.m. to 5 a.m. 5/4 to 5/5, 11 p.m. to 7 a.m.	Bridge Work
I-215 at the University Ave. Undercrossing Surface Street – full closure	4/30 to 5/4, 9 p.m. to 5 a.m. 5/4 to 5/5, 11 p.m. to 7 a.m.	Bridge Work
I-215 at the University Ave. Undercrossing Surface Street – alternate lane closures	4/30 to 5/5, 9 a.m. to 3 p.m.	Bridge Work
I-215 at the Canyon Crest Dr. Undercrossing Surface Street – full closure	4/30 to 5/4, 9 p.m. to 5 a.m. 5/4 to 5/5, 11 p.m. to 5 a.m.	Bridge Work
I-215 at the Canyon Crest Dr. Undercrossing Surface Street – alternate lane closure	4/30 to 4/27, 9 p.m. to 5 a.m. 5/4 to 5/5, 11 p.m. to 5 a.m.	Bridge Work
I-215 at the Sycamore Undercrossing Surface Street – full closure	4/30 to 5/4, 9 p.m. to 5 a.m. 5/4 to 5/5, 11 p.m. to 5 a.m.	Soundwall Construction
I-215 at the Sycamore Undercrossing Surface Street – alternate lane closures	4/30 to 5/5, 9 a.m. to 4 p.m.	Soundwall Construction
SR91 at the Mission Inn Ave Surface Street – lane closure	4/30 to 5/4, 9 a.m. to 3 p.m.	AC Paving
SR60 at the Day St. Undercrossing Surface Street – lane closure	4/30 to 5/4, 8 a.m. to 4 p.m.	Road Excavation

Motorists can avoid closed ramps by using the next off ramp. Please be alert and carefully follow the signs when encountering all detours. Only one connector at a time will be closed at interchanges and junctions.

- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.