

**Construct
Connect
Commute**



FAST FAX

Page 1 of 5
May 20, 2007
Vol. 07-05-04


The 60/91/215 Fast Fax network is provided by Caltrans to inform motorists of planned construction activities and helpful commuting tips for the 60/91/215 Interchange and Freeway Improvement Project. The following closures are expected to occur as part of the 60/91/215 Improvement Project. Please call Caltrans' Terese Lagana at (909) 383-4416 should you have any questions on the closures.



We give you the "facts," so you can relax!

Freeway Closure	Date/Time	Type of Work
I-215 northbound at the 60/91/215 Interchange to the Columbia Ave. Overcrossing – <u>alternate lane closure</u>	5/21 to 5/25, 9 p.m. to 5 a.m.	Bridge Work
I-215 southbound at the Columbia Ave. Overcrossing to the 60/91/215 interchange – <u>alternate lane closure</u>	5/21 to 5/25, 9 p.m. to 5 a.m.	Sign Installation
I-215 northbound at the Blaine St./3 rd St. Overcrossing to the 60/91/215 Interchange – <u>alternate lane closure</u>	5/21 to 5/25, 9 p.m. to 6 a.m.	Bridge Work
I-215 southbound at the 60/91/215 Interchange to the Blaine St./3 rd St. Overcrossing – <u>alternate lane closure</u>	5/21 to 5/25, 9 p.m. to 5 a.m.	Bridge Work

- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



Construct
Connect
Commute



FAST FAX


Page 2 of 5
May 20, 2007
Vol. 07-05-04

Freeway Closure	Date/Time	Type of Work
I-215 southbound at the Blaine St./3 rd St. Overcrossing to the Canyon Crest Dr. Undercrossing – <u>alternate lane closure</u>	5/21 to 5/25, 10 p.m. to 5 a.m.	AC Paving
I-215 southbound from the El Cerrito Dr. Overcrossing to the Box Springs Overhead – <u>alternate lane closures</u>	5/21 to 5/25, 8 p.m. to 6 a.m.	Bridge Work
I-215 southbound at the Central Ave. Undercrossing to the SR60 junction – <u>alternate lane closures</u>	5/21 to 5/25, 11 p.m. to 6 a.m.	AC Paving
I-215 northbound from the Box Springs Overhead to the Blaine St/3 rd St. Overcrossing – <u>alternate lane closures</u>	5/21 to 5/25, 9 p.m. to 4 a.m.	AC Paving
SR91 eastbound from the 14 th St. Overcrossing to the SR60W/I-215 Interchange – <u>alternate lane closure</u>	5/21 to 5/25, 10 p.m. to 6 a.m.	AC Paving
SR91 westbound from the SR60W/I-215 Interchange to the 14 th St. Overcrossing – <u>alternate lane closure</u>	5/21 to 5/25, 9 p.m. to 5 a.m.	AC Paving
SR60 westbound at the Day St. Undercrossing to the I-215 Junction – <u>alternate lane closures</u>	5/21 to 5/25, 9 p.m. to 7 a.m.	Road Excavation

The following ramps and connectors are subject to full closures primarily in conjunction with work on the adjacent mainline. Closures – when they occur – will be within the dates and times below. No two consecutive ramps will be closed at the same time.


Ramp/Connector Closures	Date/Time	Type of Work
I-215 northbound connector to the westbound SR60 – <u>full closure</u>	5/21 to 5/25, 9 p.m. to 5 a.m.	Bridge Work

- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



I-215 northbound connector to the westbound SR60 – <u>alternate lane closure</u>	5/21 to 5/25, 10 p.m. to 7 a.m.	Road Excavation
I-215 southbound connector to the westbound SR60 – <u>full closure</u>	5/21 to 5/25, 9 p.m. to 5 a.m.	Bridge Work
I-215 northbound connector to the I-215 northbound – <u>full closure</u>	5/21 to 5/25, 9 p.m. to 5 a.m.	Bridge Work
I-215 northbound on ramp at University Ave. – <u>full closure</u>	5/21 to 5/25, 7 p.m. to 5 a.m.	Bridge Work
I-215 northbound off ramp to University Ave. – <u>full closure</u>	5/21 to 5/25, 7 p.m. to 5 a.m.	Bridge Work
I-215 southbound on ramp at University Ave. – <u>full closure</u>	5/21 to 5/25, 8 p.m. to 6 a.m.	Bridge Work
I-215 southbound off ramp to University Ave. – <u>full closure</u>	5/21 to 5/25, 8 p.m. to 6 a.m.	Bridge Work
I-215 northbound on ramp at Blaine St. – <u>full closure</u>	5/21 to 5/25, 7 p.m. to 5 a.m.	Soundwall Construction
I-215 northbound off ramp to Blaine St. – <u>full closure</u>	5/21 to 5/25, 7 p.m. to 9 a.m.	Bridge Work
I-215 southbound on ramp at Blaine St. – <u>full closure</u>	5/21 to 5/25, 8 p.m. to 6 a.m.	Bridge Work
I-215 southbound off ramp to Blaine St. – <u>full closure</u>	5/21 to 5/25, 8 p.m. to 6 a.m.	Bridge Work
I-215 at Martin Luther King Blvd. <u>full closure</u>	8/2006 to 8/2007 (*note dates*)	Bridge Work
I-215 northbound on ramp at El Cerrito Dr. – <u>full closure</u>	5/21 to 5/25, 7 p.m. to 5 a.m.	AC Paving


- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



I-215 northbound off ramp to El Cerrito Dr. – <u>full closure</u>	5/21 to 5/25, 7 p.m. to 5 a.m.	Attenuator Repair
I-215 northbound on ramp at Central Ave. – <u>full closure</u>	5/21 to 5/25, 7 p.m. to 5 a.m.	Bridge Work
I-215 northbound off ramp to Central Ave. – <u>full closure</u>	5/21 to 5/25, 7 p.m. to 5 a.m.	Attenuator Repair
I-215 southbound on ramp at Central Ave. – <u>full closure</u>	5/21 to 5/25, 8 p.m. to 6 a.m.	Soundwall Construction
I-215 southbound off ramp to Central Ave. – <u>full closure</u>	5/21 to 5/25, 8 p.m. to 6 a.m.	AC Paving
I-215 southbound on ramp at Box Springs/Fairisle – <u>full closure</u>	11/6/06 to 1/31/08 (*note dates*)	Bridge Work
SR91 eastbound connector to I-215 southbound – <u>full closure</u>	5/21 to 5/25, 9 p.m. to 5 a.m.	AC Paving
SR91 westbound connector east of SR60/I-215 – <u>full closure</u>	5/21 to 5/25, 9 p.m. to 5 a.m.	Bridge Work
SR91 westbound off ramp to Seventh St. – <u>full closure</u>	5/21 to 5/25, 9 p.m. to 5 a.m.	AC Paving
SR91 westbound onramp at Mulberry St. – <u>full closure</u>	5/21 to 5/25, 9 p.m. to 5 a.m.	AC Paving
SR60 westbound connector to the southbound I-215 – <u>full closure</u>	5/21 to 5/25, 9 p.m. to 5 a.m.	Bridge Work
SR60 eastbound connector to the westbound SR91 – <u>full closure</u>	5/21 to 5/25, 9 p.m. to 5 a.m.	Bridge Work

Surface Street Closures	Dates	Type of Work
-------------------------	-------	--------------

- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



I-215 at the Down St. Overhead Surface Street – <u>full closure</u>	5/21 to 5/24, 8:30 a.m. to 4:30 p.m.	Soundwall Construction
I-215 at the Down St. Overhead Surface Street – <u>full closure</u>	5/21 to 5/25, 9 p.m. to 5 a.m.	Soundwall Construction
I-215 at the Chicago Ave. Overhead Surface Street – <u>full closure</u>	5/21 to 5/25, 9 p.m. to 5 a.m.	Bridge Work
I-215 at the University Ave. Undercrossing Surface Street – <u>full closure</u>	5/21 to 5/25, 9 p.m. to 5 a.m.	Bridge Work
I-215 at the Sycamore Undercrossing Surface Street – <u>full closure</u>	5/21 to 5/25, 9 p.m. to 5 a.m.	Soundwall Construction
I-215 at the Sycamore Undercrossing Surface Street – <u>alternate lane closures</u>	5/21 to 5/24, 9 a.m. to 4 p.m.	Soundwall Construction
SR91 at the Spruce St. Overcrossing Surface Street – <u>lane closure</u>	5/21 to 5/24, 9 a.m. to 3 p.m.	Bridge Work
SR91 at the Third St. Undercrossing Surface Street – <u>full closure</u>	5/21 to 5/25, 9 p.m. to 5 a.m.	Bridge Work
SR60 at the Day St. Undercrossing Surface Street – <u>lane closure</u>	5/21 to 5/24, 8 a.m. to 4 p.m.	AC Paving
Motorists can avoid closed ramps by using the next off ramp. Please be alert and carefully follow the signs when encountering all detours. Only one connector at a time will be closed at interchanges and junctions.		

- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.