



**Construct
Connect
Commute**



FAST FAX

Page 1 of 5
June 8, 2008
Vol. 08-06-02

The 60/91/215 Fast Fax network is provided by Caltrans to inform motorists of planned construction activities and helpful commuting tips for the 60/91/215 Interchange and Freeway Improvement Project. The following closures are expected to occur as part of the 60/91/215 Improvement Project. Please call Caltrans' at (909) 383-4631 should you have any questions on the closures.



We give you the “facts,” so you can relax!

The following areas are subject to closure conditions in conjunction with work on the mainline, connectors, ramps and adjacent roadways. Closures – when they occur – will be within the dates and times indicated.

Freeway Closure	Date/Time	Type of Work
I-215 southbound at the Columbia Ave. Undercrossing to the 215/60/91 Interchange – <u>alternate lane closure</u>	6/9 to 6/13, 9 p.m. to 5 a.m. 6/13 to 6/14, 9 p.m. to 8 a.m.	Bridge Work
I-215 northbound at the Spruce St. Undercrossing to the Columbia Ave. Overcrossing – <u>alternate lane closure</u>	6/9 to 6/13, 9 p.m. to 6 a.m. 6/13 to 6/14, 10 p.m. to 8 a.m.	K-Rail Removal
I-215 northbound at the Chicago Ave. Overhead to the 215/60/91 Interchange – <u>alternate lane closure</u>	6/9 to 6/13, 9 p.m. to 6 a.m. 6/13 to 6/14, 10 p.m. to 8 a.m.	Sign Installation

- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



The following areas are subject to closure conditions in conjunction with work on the mainline, connectors, ramps and adjacent roadways. Closures – when they occur – will be within the dates and times indicated.

Freeway Closure	Date/Time	Type of Work
I-215 southbound at the 215-60/91 Interchange to the Chicago Ave. Overhead – <u>alternate lane closure</u>	6/9 to 6/13, 9 p.m. to 5 a.m. 6/13 to 6/14, 9 p.m. to 8 a.m.	Bridge Work
I-215 northbound at Blaine/3rd St. – Full Freeway Closure	6/9 to 6/13, 10 p.m. to 5 a.m. 6/14, Midnight to 7 a.m.	Overhead Sign Installation
I-215 northbound from Blaine/3 rd St. Overcrossing to the 215/60/91 Interchange – <u>alternate lane closure</u>	6/9 to 6/13, 9 p.m. to 6 a.m. 6/13 to 6/14, 10 p.m. to 8 a.m.	Bridge Work
I-215 northbound from the Central Ave. Undercrossing to the Blaine/3 rd St. Overcrossing – <u>alternate lane closure</u>	6/9 to 6/13, 9 p.m. to 4 a.m. 6/13 to 6/14, 9 p.m. to 7 a.m.	Striping
I-215 southbound from the Blaine/3 rd St. Overcrossing to the Central Ave. Undercrossing- <u>alternate lane closure</u>	6/9 to 6/13, 10 p.m. to 5 a.m. 6/13 to 6/14, 11 p.m. to 6 a.m.	Striping
I-215 northbound at the Central Ave. Undercrossing to the University Ave. Undercrossing – <u>alternate lane closure</u>	6/9 to 6/13, 9 p.m. to 4 a.m. 6/13 to 6/14, 9 p.m. to 7 a.m.	Striping
I-215 southbound at the University Ave. Undercrossing to the Central Ave. Undercrossing – <u>alternate lane closure</u>	6/9 to 6/13, 10 p.m. to 5 a.m. 6/13 to 6/14, 11 p.m. to 6 a.m.	Striping
I-215 northbound at the Box Springs Overhead to the Central Ave. Undercrossing – <u>alternate lane closure</u>	6/9 to 6/13, 9 p.m. to 4 a.m. 6/13 to 6/14, 10 p.m. to 7 a.m.	K-Rail Removal
I-215 southbound at the Central Ave. Undercrossing to the Box Springs Overhead – <u>lane closure</u>	6/8, Midnight to 4 a.m. 6/9 to 6/13, 11 p.m. to 6 a.m.	Sign Installation

● **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



The following areas are subject to closure conditions in conjunction with work on the mainline, connectors, ramps and adjacent roadways. Closures – when they occur – will be within the dates and times indicated.

Freeway Closure	Date/Time	Type of Work
I-215 southbound at the Central Ave. Undercrossing to the Box Springs Overhead – <u>alternate lane closure</u>	6/9 to 6/12, 11 p.m. to 6 a.m. 6/13 & 6/14, Midnight to 7 a.m.	K-Rail Removal
SR91 westbound at the Spruce St. Overcrossing to the 14 th St. Overcrossing – <u>alternate lane closure</u>	6/9 to 6/13, 9 p.m. to 5 a.m. 6/13 to 6/14, 10 p.m. to 7 a.m.	K-Rail Removal
SR91 eastbound at the 14 th St. Overcrossing to the Spruce St. Overcrossing – <u>alternate lane closure</u>	6/9 to 6/13, 10 p.m. to 6 a.m. 6/13 to 6/14, 11 p.m. to 7 a.m.	K-Rail Removal
SR60 westbound at the Orange St. Overcrossing to the 60/91/215 interchange – <u>alternate lane closure</u>	6/9 to 6/13, 9 p.m. to 5 a.m. 6/13 to 6/14, 9 p.m. to 8 a.m.	AC Paving
SR60 eastbound at the 60/91/215 Interchange – <u>lane closure</u>	6/9 to 6/13, 9 p.m. to 6 a.m. 6/13 to 6/14, 10 p.m. to 8 a.m.	Bridge Work

The following areas are subject to closure conditions in conjunction with work on the mainline, connectors, ramps and adjacent roadways. Closures – when they occur – will be within the dates and times indicated.

Connector/On & Off Ramps	Dates	Type of Work
I-215 northbound off ramp to Columbia Ave. – <u>full closure</u>	6/9 to 6/13, 9 p.m. to 6 a.m. 6/13 to 6/14, 9 p.m. to 8 a.m.	Landscape Work
I-215 northbound connector to the I-215 northbound – <u>full closure</u>	6/9 to 6/13 to 9 p.m. to 5 a.m. 6/13 to 6/14, 11 p.m. to 7 a.m.	Sign Installation
I-215 southbound connector to the SR91 eastbound – <u>full closure</u>	6/9 to 6/13, 11 p.m. to 4 a.m. 6/13 to 6/14, 11 p.m. to 5 a.m.	Bridge Work


● **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



The following areas are subject to closure conditions in conjunction with work on the mainline, connectors, ramps and adjacent roadways. Closures – when they occur – will be within the dates and times indicated.

I-215 northbound on/off ramps at Central Avenue – full closure	6/9 to 6/13, 7 p.m. to 5 a.m. 6/13 to 6/14, 10 p.m. to 9 a.m.	Electrical Work
I-215 northbound on/off ramp at Blaine/3 rd St. – full closure	6/9 to 6/13, 7 p.m. to 5 a.m. 6/13 to 6/14, 8 p.m. to 9 a.m.	Bridge Work
I-215 southbound on/off ramps at Blaine/3 rd St. – full closure	6/9 to 6/13, 8 p.m. to 6 a.m. 6/13 to 6/14, 9 p.m. to 9 a.m.	Other
I-215 northbound off ramp to Box Springs/Fair Isle – full closure	6/9 to 6/13, 9 p.m. to 4 a.m. 6/13 to 6/16, 10 p.m. to 7 a.m.	AC Paving
SR91 westbound onramp at Mulberry St. – permanent closure	Permanent Closure	Permanent Closure
SR91 eastbound connector to the I-215 southbound – full closure	6/9 to 6/13, 9 p.m. to 5 a.m. 6/13 to 6/14, 11 p.m. to 7 a.m.	Bridge Work
SR91 westbound on ramp from Spruce St. – full closure	6/9 to 6/13, 9 p.m. to 5 a.m. 6/13 to 6/14, 10 p.m. to 7 a.m.	K-Rail Removal
SR91 eastbound off ramp to Spruce St. – lane closure	6/9 to 6/12, 10 p.m. to 6 a.m. 6/12 to 6/13, 11 p.m. to 7 a.m.	Landscape Work
SR60 eastbound connector to the SR91 westbound – full closure	6/9 to 6/13, 9 p.m. to 5 a.m. 6/13 to 6/14, 11 p.m. to 7 a.m.	Bridge Work
SR60 westbound off ramp to Main St. – full closure	6/9 to 6/13, 8 p.m. to 5 a.m. 6/13 to 6/14, 9 p.m. to 8 a.m.	Sign Installation
Surface Street Closures	Dates	Type of Work
I-215 at the Canyon Crest Dr. Undercrossing Surface Street – alternate lane closure	6/9 to 6/13, 9 p.m. to 5 a.m. 6/13 to 6/14, 11 p.m. to 7 a.m.	Bridge Work

- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



The following areas are subject to closure conditions in conjunction with work on the mainline, connectors, ramps and adjacent roadways. Closures – when they occur – will be within the dates and times indicated.

I-215 at the University Ave. Undercrossing Surface Street – full closure	6/8, 5:30 a.m. to 6:30 p.m.	Other
I-215 at the Box Springs Overhead Surface Street – alternate lane closure	6/9 to 6/13, 9 p.m. to 5 a.m. 6/13 to 6/14, 11 p.m. to 7 a.m.	AC Paving

- **NOTE:** *In the event of inclement weather or operational problems planned work may be rescheduled.* Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.