


The 60/91/215 Fast Fax network is provided by Caltrans to inform motorists of planned construction activities and helpful commuting tips for the 60/91/215 Interchange and Freeway Improvement Project. The following closures are expected to occur as part of the 60/91/215 Improvement Project. Please call Caltrans' Terese Lagana at (909) 383-4416 should you have any questions on the closures.



We give you the “facts,” so you can relax!

Freeway Closure	Date/Time	Type of Work
I-215 southbound at the Columbia Ave. Overcrossing to the 215/60/91 Interchange – alternate lane closure	7/9 to 7/13, 9 p.m. to 5 a.m. 7/13 to 7/14, 9 p.m. to 8 a.m.	Sign Installation
I-215 northbound at the Blaine St./3 rd St. Overcrossing to the 215/60/91 Interchange – alternate lane closure	7/9 to 7/13, 9 p.m. to 6 a.m. 7/13 to 7/14, 9 p.m. to 8 a.m.	Bridge Work
I-215 southbound at the 215/60/91 Interchange to the Blaine St./3 rd St. Overcrossing – alternate lane closure	7/9 to 7/13, 9 p.m. to 5 a.m. 7/13 to 7/14, 9 p.m. to 6 a.m.	Falsework Removal
I-215 southbound at the Blaine St./3 rd St. Overcrossing to the Canyon Crest Dr. Undercrossing – alternate lane closure	7/9 to 7/13, 10 p.m. to 5 a.m. 7/13 to 7/14, 10 p.m. to 6 a.m.	AC Paving

• **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.




Freeway Closure	Date/Time	Type of Work
I-215 northbound at Box Springs/FairIsle – <u>Full Closure</u>	7/11 to 7/13, 9 p.m. to 5 a.m. 7/13 to 7/14, 11 p.m. to 7 a.m. 7/15, 12 a.m. to 8 a.m.	Place Falsework
I-215 southbound at Box Springs/FairIsle – <u>Full Closure</u>	7/8, 12 a.m. to 8 a.m. 7/9 to 7/11, 10 p.m. to 6 a.m.	Place Falsework
I-215 southbound from the El Cerrito Dr. Overcrossing to the Box Springs Overhead – <u>alternate lane closures</u>	7/9 to 7/13, 8 p.m. to 6 a.m. 7/13 to 7/14, 9 p.m. to 9 a.m.	Bridge Work
I-215 northbound from the Box Springs Overhead to the Blaine St/3 rd St. Overcrossing – <u>alternate lane closures</u>	7/9 to 7/13, 9 p.m. to 4 a.m. 7/13 to 7/14, 9 p.m. to 7 a.m.	AC Paving
I-215 southbound at the Central Ave. Undercrossing to the SR60 junction – <u>alternate lane closure</u>	7/12 to 7/13, 11 p.m. to 6 a.m. 7/13 to 7/14, 12 a.m. to 5 a.m.	AC Paving
SR91 eastbound from the 14 th St. Overcrossing to the SR60W/I-215 Interchange – <u>alternate lane closure</u>	7/9 to 7/13, 10 p.m. to 6 a.m. 7/13 to 7/14, 11 p.m. to 7 a.m.	AC Paving
SR91 westbound from the SR60W/I-215 Interchange to the 14 th St. Overcrossing – <u>alternate lane closure</u>	7/9 to 7/13, 9 p.m. to 5 a.m. 7/13 to 7/14, 10 p.m. to 5 a.m.	AC Paving
SR60 eastbound at the Day St. Undercrossing – <u>alternate lane closure</u>	7/10 to 7/13, 8 p.m. to 5 a.m.	K-Rail Removal

The following ramps and connectors are subject to full closures primarily in conjunction with work on the adjacent mainline. Closures – when they occur – will be within the dates and times below. No two consecutive ramps will be closed at the same time.


Ramp/Connector Closures	Date/Time	Type of Work
I-215 northbound connector to the westbound SR60 – <u>full closure</u>	7/9 to 7/13, 9 p.m. to 5 a.m. 7/13 to 7/14, 11 p.m. to 7 a.m.	Bridge Work

- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.




I-215 southbound connector to the westbound SR60 – <u>full closure</u>	7/9 to 7/13, 9 p.m. to 5 a.m. 7/13 to 7/14, 11 p.m. to 7 a.m.	Bridge Work
I-215 northbound connector to the I-215 northbound – <u>full closure</u>	7/9 to 7/13, 9 p.m. to 5 a.m. 7/13 to 7/14, 11 p.m. to 7 a.m.	Bridge Work
I-215 northbound on ramp at University Ave. – <u>full closure</u>	7/9 to 7/13, 7 p.m. to 5 a.m. 7/13 to 7/14, 8 p.m. to 9 a.m.	Bridge Work
I-215 northbound off ramp to University Ave. – <u>full closure</u>	7/9 to 7/13, 7 p.m. to 5 a.m. 7/13 to 7/14, 8 p.m. to 9 a.m.	Bridge Work
I-215 southbound on ramp at University Ave. – <u>full closure</u>	7/9 to 7/14, 8 p.m. to 6 a.m.	Bridge Work
I-215 southbound off ramp to University Ave. – <u>full closure</u>	7/9 to 7/13, 8 p.m. to 6 a.m. 7/13 to 7/14, 9 p.m. to 9 a.m.	Bridge Work
I-215 northbound on ramp at Blaine St. – <u>full closure</u>	7/9 to 7/13, 7 p.m. to 5 a.m. 7/13 to 7/14, 8 p.m. to 9 a.m.	Soundwall Construction
I-215 northbound off ramp to Blaine St. – <u>full closure</u>	7/9 to 7/13, 7 p.m. to 5 a.m. 7/13 to 7/14, 8 p.m. to 9 a.m.	Bridge Work
I-215 southbound on ramp at Blaine St. – <u>full closure</u>	7/9 to 7/13, 8 p.m. to 6 a.m. 7/13 to 7/14, 9 p.m. to 9 a.m.	Bridge Work
I-215 southbound off ramp to Blaine St. – <u>full closure</u>	7/9 to 7/13, 8 p.m. to 6 a.m. 7/13 to 7/14, 9 p.m. to 9 a.m.	Bridge Work
I-215 at Martin Luther King Blvd. – <u>full closure</u>	8/2006 to 8/2007 (*note dates*)	Bridge Work
I-215 northbound on ramp at El Cerrito Dr. – <u>full closure</u>	7/9 to 7/13, 7 p.m. to 5 a.m. 7/13 to 7/14, 8 p.m. to 9 a.m.	AC Paving
I-215 northbound off ramp to El Cerrito Dr. – <u>full closure</u>	7/9 to 7/13, 7 p.m. to 5 a.m. 7/13 to 7/14, 8 p.m. to 9 a.m.	Attenuator Repair

• **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.




I-215 northbound on ramp at Central Ave. – <u>full closure</u>	7/9 to 7/13, 7 p.m. to 5 a.m. 7/13 to 7/14, 8 p.m. to 9 a.m.	Bridge Work
I-215 northbound off ramp to Central Ave. – <u>full closure</u>	7/9 to 7/13, 7 p.m. to 5 a.m. 7/13 to 7/14, 8 p.m. to 9 a.m.	Attenuator Repair
I-215 southbound on ramp at Central Ave. - <u>full closure</u>	7/9 to 7/13, 8 p.m. to 6 a.m. 7/13 to 7/14, 9 p.m. to 9 a.m.	Soundwall Construction
I-215 southbound off ramp to Central Ave. - <u>full closure</u>	7/9 to 7/13, 8 p.m. to 6a.m. 7/13 to 7/14, 9 p.m. to 9 a.m.	AC Paving
I-215 southbound on ramp at Box Springs/Fairisle – <u>full closure</u>	11/6/06 to 1/31/08 (*note dates*)	Bridge Work
SR91 eastbound connector to the southbound I-215 – <u>full closure</u>	7/9 to 7/13, 9 p.m. to 5 a.m. 7/13 to 7/14, 11 p.m. to 7 a.m.	AC Paving
SR91 westbound connector east of SR60/I-215 – <u>full closure</u>	7/9 to 7/13, 9 p.m. to 5 a.m. 7/13 to 7/14, 11 p.m. to 7 a.m.	Bridge Work
SR91 westbound off ramp to Seventh St. – <u>full closure</u>	7/9 to 7/13, 9 p.m. to 5 a.m. 7/13 to 7/14, 10 p.m. to 7 a.m.	AC Paving
SR91 westbound onramp at Mulberry St. – <u>permanent closure</u>	Permanent Closure	Permanent Closure
SR60 westbound connector to the southbound I-215 – <u>full closure</u>	7/9 to 7/13, 9 p.m. to 5 a.m. 7/13 to 7/14, 11 p.m. to 7 a.m.	Bridge Work
SR60 eastbound connector to the westbound SR91 – <u>full closure</u>	7/9 to 7/13, 9 p.m. to 5 a.m. 7/13 to 7/14, 11 p.m. to 7 a.m.	Bridge Work
SR60 eastbound onramp from Day St. – <u>full closure</u>	7/10 to 7/13, 9 p.m. to 5 a.m.	K-Rail Removal
SR60 eastbound off ramp to Day St. – <u>full closure</u>	7/10 to 7/13, 9 p.m. to 5 a.m.	K-Rail Removal

● **NOTE:** *In the event of inclement weather or operational problems planned work may be rescheduled.* Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



Surface Street Closures	Dates	Type of Work
I-215 at the Chicago Ave. Overhead Surface Street – full closure	7/9 to 7/13, 9 p.m. to 5 a.m. 7/13 to 7/14, 11 p.m. to 7 a.m.	Bridge Work
I-215 at the Chicago Ave. Overhead Surface Street – alternate lane closure	7/9 to 7/14, 9 a.m. to 3 p.m.	Bridge Work
I-215 at the University Ave. Undercrossing Surface Street – full closure	7/9 to 7/13, 9 p.m. to 5 a.m. 7/13 to 7/14, 11 p.m. to 7 a.m.	Bridge Work
I-215 at the University Ave. Undercrossing Surface Street – alternate lane closure	7/9 & 7/14, 9 a.m. to 3 p.m.	Bridge Work
I-215 at the Canyon Crest Dr. Undercrossing Surface Street – full closure	7/9 to 7/13, 9 p.m. to 5 a.m. 7/13 to 7/14 11 p.m. to 5 a.m.	Bridge Work
I-215 at the Canyon Crest Dr. Undercrossing Surface Street – alternate lane closure	7/9 to 7/13, 9 p.m. to 5 a.m. 7/13 to 7/14, 11 p.m. to 5 a.m.	Bridge Work
I-215 at the Sycamore Undercrossing Surface Street – full closure	7/9 to 7/13, 9 p.m. to 5 a.m. 7/13 to 7/14, 11 p.m. to 5 a.m.	Soundwall Construction
I-215 at the Sycamore Undercrossing Surface Street – alternate lane closure	7/9 to 7/14, 9 a.m. to 4 p.m.	Soundwall Construction
I-215 at the Down St. Overhead Surface Street – full closure	7/9 to 7/14, 8:30 a.m. to 5 p.m.	Bridge Work
I-215 at the Down St. Overhead Surface Street – full closure	7/9 to 7/13, 9 p.m. to 5 a.m. 7/13 to 7/14, 9 p.m. to 7 a.m.	Bridge Maintenance
SR91 at the Third St. Surface Street – lane closure	7/9 to 7/14, 9 a.m. to 3 p.m.	Bridge Work

• **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



Construct
Connect
Commute



FAST FAX

Page 6 of 6
July 8, 2007
Vol. 07-07-02

SR60 at the Day St. Undercrossing Surface Street – <u>lane closure</u>	7/9 to 7/14, 8 a.m. to 4 p.m.	Sidewalk Repair
Motorists can avoid closed ramps by using the next off ramp. Please be alert and carefully follow the signs when encountering all detours. Only one connector at a time will be closed at interchanges and junctions.		

- **NOTE:** *In the event of inclement weather or operational problems planned work may be rescheduled.* Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.