



The 60/91/215 Fast Fax network is provided by Caltrans to inform motorists of planned construction activities and helpful commuting tips for the 60/91/215 Interchange and Freeway Improvement Project. The following closures are expected to occur as part of the 60/91/215 Improvement Project. Please call Caltrans' Terese Lagana at (909) 383-4416 should you have any questions on the closures.



**We give you the “facts,” so you can relax!**

| Freeway Closure  | Date/Time  | Type of Work      |
|--|--|-------------------|
| I-215 southbound at the Columbia Ave. Overcrossing to the 215/60/91 Interchange – <b>alternate lane closure</b>                  | 7/23 to 7/27, 9 p.m. to 5 a.m.<br>7/27 to 7/28, 9 p.m. to 8 a.m.                             | Sign Installation |
| I-215 northbound at the Blaine St./3 <sup>rd</sup> St. Overcrossing to the 215/60/91 Interchange – <b>alternate lane closure</b> | 7/23 to 7/27, 9 p.m. to 6 a.m.<br>7/27 to 7/28, 9 p.m. to 8 a.m.                             | Bridge Work       |
| I-215 southbound at the 215/60/91 Interchange to the Blaine St./3 <sup>rd</sup> St. Overcrossing – <b>full closure</b>           | 7/23 to 7/28, 9 p.m. to 5 a.m.<br>7/27 to 7/28, 11 p.m. to 7 a.m.<br>7/29, 12 a.m. to 8 a.m. | Place Falsework   |
| I-215 southbound at the 215/60/91 Interchange to the Blaine St./3 <sup>rd</sup> St. Overcrossing – <b>alternate lane closure</b> | 7/23 to 7/27, 9 p.m. to 5 a.m.<br>7/27 to 7/28, 9 p.m. to 6 a.m.                             | Bridge Work       |

● **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at [www.6091215.dot.ca.gov](http://www.6091215.dot.ca.gov).




| Freeway Closure  | Date/Time  | Type of Work |
|--|--|--------------|
| I-215 southbound at the Blaine St./3 <sup>rd</sup> St. Overcrossing to the Canyon Crest Dr. Undercrossing – <b><u>alternate lane closure</u></b> | 7/23 to 7/27, 10 p.m. to 5 a.m.<br>7/27 to 7/28, 11 p.m. to 6 a.m. | AC Paving    |
| I-215 southbound from the El Cerrito Dr. Overcrossing to the Box Springs Overhead – <b><u>alternate lane closures</u></b>                        | 7/23 to 7/27, 8 p.m. to 6 a.m.<br>7/27 to 7/28, 9 p.m. to 9 a.m.   | Bridge Work  |
| I-215 northbound from the Box Springs Overhead to the Blaine St/3 <sup>rd</sup> St. Overcrossing – <b><u>alternate lane closures</u></b>         | 7/23 to 7/27, 9 p.m. to 4 a.m.<br>7/27 to 7/28, 9 p.m. to 7 a.m.   | AC Paving    |
| I-215 southbound at the Central Ave. Undercrossing to the SR60 junction – <b><u>alternate lane closure</u></b>                                   | 7/23 to 7/27, 11 p.m. to 6 a.m.<br>7/27 to 7/28, 12 a.m. to 5 a.m. | AC Paving    |
| SR91 eastbound from the 14 <sup>th</sup> St. Overcrossing to the SR60W/I-215 Interchange – <b><u>alternate lane closure</u></b>                  | 7/23 to 7/27, 10 p.m. to 6 a.m.<br>7/27 to 7/28, 11 p.m. to 7 a.m. | AC Paving    |
| SR91 westbound from the SR60W/I-215 Interchange to the 14 <sup>th</sup> St. Overcrossing – <b><u>alternate lane closure</u></b>                  | 7/23 to 7/27, 9 p.m. to 5 a.m.<br>7/27 to 7/28, 10 p.m. to 5 a.m.  | AC Paving    |

***The following ramps and connectors are subject to full closures primarily in conjunction with work on the adjacent mainline. Closures – when they occur – will be within the dates and times below. No two consecutive ramps will be closed at the same time.***


| Ramp/Connector Closures   | Date/Time   | Type of Work |
|---|---|--------------|
| I-215 southbound connector to the westbound SR60 – <b><u>full closure</u></b>   | 7/23 to 7/27, 9 p.m. to 5 a.m.<br>7/27 to 7/28, 11 p.m. to 7 a.m. | Bridge Work  |
| I-215 northbound connector to the eastbound SR60 – <b><u>full closure</u></b>   | 7/26 to 7/27, 9 p.m. to 5 a.m.<br>7/27 to 7/28, 11 p.m. to 7 a.m. | Bridge Work  |
| I-215 northbound connector to the I-215 northbound – <b><u>full closure</u></b> | 7/23 to 7/27, 9 p.m. to 5 a.m.<br>7/27 to 7/28, 11 p.m. to 7 a.m. | Bridge Work  |

- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at [www.6091215.dot.ca.gov](http://www.6091215.dot.ca.gov).



|   |  |                        |
|---|--|------------------------|
| I-215 northbound on ramp at University Ave. – <b><u>full closure</u></b>  | 7/23 to 7/27, 7 p.m. to 5 a.m.<br>7/27 to 7/28, 8 p.m. to 9 a.m. | Bridge Work            |
| I-215 northbound off ramp to University Ave. – <b><u>full closure</u></b> | 7/23 to 7/27, 7 p.m. to 5 a.m.<br>7/27 to 7/28, 8 p.m. to 9 a.m. | Bridge Work            |
| I-215 southbound on ramp at University Ave. – <b><u>full closure</u></b>  | 7/23 to 7/28, 8 p.m. to 6 a.m.                                   | Bridge Work            |
| I-215 southbound off ramp to University Ave. – <b><u>full closure</u></b> | 7/23 to 7/27, 8 p.m. to 6 a.m.                                   | Bridge Work            |
| I-215 northbound on ramp at Blaine St. – <b><u>full closure</u></b>       | 7/23 to 7/27, 7 p.m. to 5 a.m.<br>7/27 to 7/28, 8 p.m. to 9 a.m. | Soundwall Construction |
| I-215 northbound off ramp to Blaine St. – <b><u>full closure</u></b>      | 7/23 to 7/27, 7 p.m. to 5 a.m.<br>7/27 to 7/28, 8 p.m. to 9 a.m. | Bridge Work            |
| I-215 southbound on ramp at Blaine St. – <b><u>full closure</u></b>       | 7/23 to 7/27, 8 p.m. to 6 a.m.<br>7/27 to 7/28, 9 p.m. to 9 a.m. | Bridge Work            |
| I-215 southbound off ramp to Blaine St. – <b><u>full closure</u></b>      | 7/23 to 7/26, 8 p.m. to 6 a.m.<br>7/26 to 7/27, 9 p.m. to 9 a.m. | Bridge Work            |
| <b>I-215 at Martin Luther King Blvd. – <u>full closure</u></b>            | <b>8/2006 to 8/2007</b><br><b>(*note dates*)</b>                 | <b>Bridge Work</b>     |
| I-215 northbound on ramp at El Cerrito Dr. – <b><u>full closure</u></b>   | 7/23 to 7/27, 7 p.m. to 5 a.m.<br>7/27 to 7/28, 8 p.m. to 9 a.m. | AC Paving              |
| I-215 northbound off ramp to El Cerrito Dr. – <b><u>full closure</u></b>  | 7/23 to 7/27, 7 p.m. to 5 a.m.<br>7/27 to 7/28, 8 p.m. to 9 a.m. | Attenuator Repair      |
| I-215 northbound on ramp at Central Ave. – <b><u>full closure</u></b>     | 7/23 to 7/27, 7 p.m. to 5 a.m.<br>7/27 to 7/28, 8 p.m. to 9 a.m. | Bridge Work            |
| I-215 northbound off ramp to Central Ave. – <b><u>full closure</u></b>    | 7/23 to 7/27, 7 p.m. to 5 a.m.<br>7/27 to 7/28, 8 p.m. to 9 a.m. | Attenuator Repair      |

● **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at [www.6091215.dot.ca.gov](http://www.6091215.dot.ca.gov).



|  |   |                          |
|--|---|--------------------------|
| I-215 southbound on ramp at Central Ave. - <b>full closure</b>         | 7/23 to 7/27, 8 p.m. to 6 a.m.<br>7/27 to 7/28, 9 p.m. to 9 a.m.  | Soundwall Construction   |
| I-215 southbound off ramp to Central Ave. - <b>full closure</b>        | 7/23 to 7/27, 8 p.m. to 6a.m.<br>7/27 to 7/28, 9 p.m. to 9 a.m.   | AC Paving                |
| <b>I-215 southbound on ramp at Box Springs/Fairisle – full closure</b> | <b>11/6/06 to 1/31/08</b><br>(*note dates*)                       | <b>Bridge Work</b>       |
| SR91 eastbound connector to the southbound I-215 – <b>full closure</b> | 7/23 to 7/27, 9 p.m. to 5 a.m.<br>7/27 to 7/28, 11 p.m. to 7 a.m. | AC Paving                |
| SR91 westbound connector east of SR60/I-215 – <b>full closure</b>      | 7/23 to 7/27, 9 p.m. to 5 a.m.<br>7/27 to 7/28, 11 p.m. to 7 a.m. | Bridge Work              |
| SR91 westbound off ramp to Seventh St. – <b>full closure</b>           | 7/23 to 7/27, 9 p.m. to 5 a.m.<br>7/27 to 7/28, 10 p.m. to 7 a.m. | AC Paving                |
| SR91 westbound onramp at Mulberry St. – <b>permanent closure</b>       | <b>Permanent Closure</b>  | <b>Permanent Closure</b> |
| SR60 westbound connector to the southbound I-215 – <b>full closure</b> | 7/23 to 7/27, 9 p.m. to 5 a.m.<br>7/27 to 7/28, 11 p.m. to 7 a.m. | Bridge Work              |
| SR60 eastbound connector to the westbound SR91 – <b>full closure</b>   | 7/23 to 7/27, 9 p.m. to 5 a.m.<br>7/27 to 7/28, 11 p.m. to 7 a.m. | Bridge Work              |

| Surface Street Closures  | Dates   | Type of Work       |
|--|---|--------------------|
| I-215 at the Down St. Overhead <b>Surface Street - full closure</b>        | 7/23 to 7/28, 8:30 a.m. to 5 p.m.                                 | Bridge Work        |
| I-215 at the Down St. Overhead <b>Surface Street – full closure</b>        | 7/23 to 7/27, 9 p.m. to 5 a.m.<br>7/27 to 7/28, 9 p.m. to 7 a.m.  | Bridge Maintenance |
| I-215 at the Spruce St. Undercrossing <b>Surface Street – full closure</b> | 7/23 to 7/27, 9 p.m. to 5 a.m.<br>7/27 to 7/28, 11 p.m. to 7 a.m. | Bridge Work        |

● **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at [www.6091215.dot.ca.gov](http://www.6091215.dot.ca.gov).



|  |   |                        |
|--|---|------------------------|
| I-215 at the Spruce St. Undercrossing<br><b>Surface Street –<br/>alternate lane closure</b>  | 7/23 to 7/27, 9 a.m. to 3 p.m.                                    | Bridge Work            |
| I-215 at the Chicago Ave. Overhead<br><b>Surface Street – full closure</b>   | 7/23 to 7/27, 9 p.m. to 5 a.m.<br>7/27 to 7/28, 11 p.m. to 7 a.m. | Bridge Work            |
| I-215 at the Chicago Ave. Overhead<br><b>Surface Street –<br/>alternate lane closure</b>   | 7/23 to 7/27, 9 a.m. to 3 p.m.                                    | Bridge Work            |
| I-215 at the University Ave.<br>Undercrossing <b>Surface Street<br/>– full closure</b>   | 7/23 to 7/27, 9 p.m. to 5 a.m.<br>7/27 to 7/28, 11 p.m. to 7 a.m. | Bridge Work            |
| I-215 at the University Ave.<br>Undercrossing <b>Surface Street<br/>– alternate lane closure</b>   | 7/23 to 7/28, 9 a.m. to 3 p.m.                                    | Bridge Work            |
| I-215 at the Canyon Crest Dr.<br>Undercrossing –<br><b>alternate lane closure</b>  | 7/23 to 7/27, 9 p.m. to 5 a.m.<br>7/27 to 7/28, 10 p.m. to 5 a.m. | Bridge Work            |
| I-215 at the Sycamore Undercrossing<br><b>Surface Street – full closure</b>  | 7/23 to 7/27, 9 p.m. to 5 a.m.<br>7/27 to 7/28, 11 p.m. to 5 a.m. | Soundwall Construction |
| I-215 at the Sycamore Undercrossing<br><b>Surface Street<br/>– alternate lane closure</b>  | 7/23 to 7/28, 9 a.m. to 4 p.m.                                    | Soundwall Construction |
| SR91 at the Third St. <b>Surface Street<br/>– lane closure</b>   | 7/23 to 7/27, 9 a.m. to 3 p.m.                                    | Bridge Work            |
| SR60 at the Day St. Undercrossing<br><b>Surface Street – lane closure</b>  | 7/23 to 7/27, 8 a.m. to 4 p.m.                                    | Sidewalk Repair        |
| <b>Motorists can avoid closed ramps by using the next off ramp. Please be alert and carefully follow the signs when encountering all detours. Only one connector at a time will be closed at interchanges and junctions.</b> |   |                        |

● **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at [www.6091215.dot.ca.gov](http://www.6091215.dot.ca.gov).