

Construct
Connect
Commute



FAST FAX

Page 1 of 8
September 7, 2008
Vol. 08-09-02

The 60/91/215 Fast Fax network is provided by Caltrans to inform motorists of planned construction activities and helpful commuting tips for the 60/91/215 Interchange and Freeway Improvement Project. The following closures are expected to occur as part of the 60/91/215 Improvement Project. Please call Caltrans' at (909) 383-4631 should you have any questions on the closures.



We give you the “facts,” so you can relax!

The following areas are subject to closure conditions in conjunction with work on the mainline, connectors, ramps and adjacent roadways. Closures – when they occur – will be within the dates and times indicated.

Freeway Closure	Date/Time	Type of Work
I-215 northbound at the Spruce St. Undercrossing to the Columbia Ave. Overcrossing – <u>alternate lane closure</u>	9/9 to 9/12, 9 p.m. to 6 a.m. 9/12 to 9/13, 10 p.m. to 8 a.m.	Landscape Work
I-215 northbound at the Blaine/3 rd St. Overcrossing to the 215/60/91 Interchange – <u>alternate lane closure</u>	9/8 to 9/12, 9 p.m. to 6 a.m. 9/12 to 9/13, 10 p.m. to 8 a.m.	Striping
I-215 southbound at the 215/60/91 Interchange to the Blaine/3 rd St. Overcrossing – <u>alternate lane closure</u>	9/8 to 9/13, 9 p.m. to 5 a.m.	K-Rail Removal

● **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



The following areas are subject to closure conditions in conjunction with work on the mainline, connectors, ramps and adjacent roadways. Closures – when they occur – will be within the dates and times indicated.

Freeway Closure	Date/Time	Type of Work
I-215 northbound at the Martin Luther Blvd. off-ramp to the Blaine/3 rd St. Overcrossing – <u>alternate lane closure</u>	9/8 to 9/13, 9 p.m. to 5 a.m.	K-Rail Removal
I-215 southbound at the Blaine/3 rd St. Overcrossing to the Martin Luther Blvd. off-ramp – <u>alternate lane closure</u>	9/8 to 9/13, 10 p.m. to 5 a.m.	K-Rail Removal
I-215 northbound at the Central Ave. Undercrossing to the Blaine St./3 rd St. Overcrossing – <u>alternate lane closure</u>	9/8 to 9/12, 9 p.m. to 4 a.m. 9/12 to 9/13, 9 p.m. to 7 a.m.	Striping
I-215 southbound at the Blaine St./3 rd St. Overcrossing to the Central Ave. Undercrossing – <u>alternate lane closures</u>	9/8 to 9/12, 10 p.m. to 5 a.m. 9/12 to 9/13, 11 p.m. to 6 a.m.	Striping
I-215 northbound at the Central Ave. Undercrossing to the University Ave. Undercrossing – <u>alternate lane closure</u>	9/8 to 9/12, 9 p.m. to 4 a.m. 9/12 to 9/13, 9 p.m. to 7 a.m.	K-Rail Removal
I-215 southbound at the University Ave. Undercrossing to the Central Ave. Undercrossing – <u>alternate lane closure</u>	9/8 to 9/12, 10 p.m. to 5 a.m. 9/12 to 9/13, 11 p.m. to 6 a.m.	AC Paving
I-215 northbound at the Central Ave. Undercrossing to the Martin Luther King Blvd. off-ramp – <u>alternate lane closure</u>	9/8 to 9/13, 9 p.m. to 4 a.m.	K-Rail Removal
I-215 southbound at the Martin Luther King Blvd. off-ramp to Central Ave. – <u>alternate lane closure</u>	9/8 to 9/13, 10 p.m. to 5 a.m.	K-Rail Removal
I-215 northbound at the Box Springs Overhead to the Central Ave. Undercrossing – <u>alternate lane closure</u>	9/8 to 9/12, 9 p.m. to 4 a.m. 9/12 to 9/13, 10 p.m. to 7 a.m.	AC Paving


● **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



The following areas are subject to closure conditions in conjunction with work on the mainline, connectors, ramps and adjacent roadways. Closures – when they occur – will be within the dates and times indicated.

Freeway Closure	Date/Time	Type of Work
I-215 southbound at the Central Ave. Undercrossing to the Box Springs Overhead – <u>alternate lane closure</u>	9/8 to 9/11, 11 p.m. to 6 a.m. 9/11 to 9/12, 11 a.m. to 5 a.m. 9/12 & 9/13, Midnight to 7 a.m.	AC Paving
I-215 northbound at the Fair Isle Dr. Overcrossing to the Central Ave. Undercrossing – <u>alternate lane closure</u>	9/8 to 9/13, 9 p.m. to 4 a.m.	K-Rail Removal
I-215 southbound at the Central Ave. Undercrossing to the Fair Isle Dr. Overcrossing – <u>alternate lane closure</u>	9/9 to 9/13, 10 p.m. to 5 a.m. 9/11 & 9/12, Midnight to 6 a.m.	K-Rail Removal
I-215 northbound at the SR60 junction to the Fair Isle Dr. Overcrossing – <u>alternate lane closure</u>	9/8 to 9/11, 9 p.m. to 4 a.m. 9/11 to 9/12, 10 p.m. to 6 a.m.	K-Rail Removal
I-215 southbound at the Fair Isle Dr. Overcrossing to the SR60 junction – <u>alternate lane closure</u>	9/9 to 9/13, 10 p.m. to 5 a.m. 9/11 & 9/12, Midnight to 6 a.m.	K-Rail Removal
SR91 eastbound at the 14th St. off-ramp to the I-215/SR60 junction – <u>FULL FREEWAY CLOSURE</u>	9/5 to 9/6, 11 p.m. to 7 a.m. 9/6 to 9/7, 11 p.m. to 9 a.m. 9/7, Midnight to 8 a.m.	Striping
SR91 westbound at the I-215/SR60 junction to the Spruce St. Overcrossing – <u>alternate lane closure</u>	9/6 to 9/7, 10 p.m. to 9 a.m.	AC Paving
SR91 eastbound at the 14 th St. Overcrossing to the Spruce St. Overcrossing – <u>alternate lane closure</u>	9/8 to 9/13, 10 p.m. to 6 a.m.	Landscape Work
SR91 westbound at the Spruce St. Overcrossing to the 14 th St. Overcrossing – <u>alternate lane closure</u>	9/8 to 9/13, 9 p.m. to 5 a.m.	Landscape Work

● **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



The following areas are subject to closure conditions in conjunction with work on the mainline, connectors, ramps and adjacent roadways. Closures – when they occur – will be within the dates and times indicated.

Freeway Closure	Date/Time	Type of Work
SR60 eastbound at the SR91 connector to the 60/91/215 Interchange – <u>lane closure</u>	9/8 to 9/12, 9 p.m. to 6 a.m. 9/12 to 9/13, 10 p.m. to 8 a.m.	Bridge Work
SR60 westbound at the Main St. Overcrossing to the 60/91/215 Interchange – <u>alternate lane closure</u>	9/8 to 9/13, 9 p.m. to 5 a.m.	K-Rail Removal
SR60 eastbound at the Main St. Overcrossing to the 60/91/215 Interchange – <u>alternate lane closure</u>	9/8 to 9/12, 9 p.m. to 6 a.m. 9/12 to 9/13, 10 p.m. to 8 a.m.	K-Rail Removal
SR60 westbound at the Orange St. Overcrossing to the 60/91/215 interchange – <u>alternate lane closure</u>	9/12 to 9/13, 9 p.m. to 8 a.m.	AC Paving
SR60 westbound at the Day St. Undercrossing to the I-215 junction – <u>alternate lane closure</u>	9/8 to 9/13, 8 p.m. to 5 a.m. 9/11 to 9/12, 10 p.m. to 6 a.m.	K-Rail Removal
SR60 eastbound at the I-215 junction to the Day St. Undercrossing – <u>alternate lane closure</u>	9/8 to 9/13, 9 p.m. to 5 a.m. 9/11 to 9/12, 10 p.m. to 7 a.m.	K-Rail Removal
SR60 eastbound at the I-215 junction to the Day St. Undercrossing – <u>alternate lane closure</u>	9/8 to 9/13, 9 p.m. to 5 a.m.	K-Rail Removal

The following areas are subject to closure conditions in conjunction with work on the mainline, connectors, ramps and adjacent roadways. Closures – when they occur – will be within the dates and times indicated.

Connector/On & Off Ramps	Dates	Type of Work
I-215 northbound connector to the I-215 northbound connector – <u>full closure</u>	9/8 to 9/12, 9 p.m. to 5 a.m. 9/12 to 9/13, 11 p.m. to 7 a.m.	Landscape Work


- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



The following areas are subject to closure conditions in conjunction with work on the mainline, connectors, ramps and adjacent roadways. Closures – when they occur – will be within the dates and times indicated.

I-215 northbound off-ramp to Columbia Ave. – <u>full closure</u>	9/8 to 9/12, 9 p.m. to 6 a.m.	Electrical Work
I-215 northbound off-ramp to Columbia Ave. – <u>full closure</u>	9/12 to 9/13, 9 p.m. to 8 a.m.	Landscape Work
I-215 southbound connector to the SR60 westbound – <u>full closure</u>	9/6 to 9/7, 10 p.m. to 9 a.m.	AC Paving
I-215 southbound connector to the SR60 westbound – <u>alternate lane closure</u>	9/7, Midnight to 8 a.m.	AC Grinding
I-215 southbound connector to the SR91E/I-215SB – <u>full closure</u>	9/8 to 9/12, 11 p.m. to 4 a.m. 9/12 to 9/13, 11 p.m. to 5 a.m.	Loop Installation
I-215 northbound on/off ramps at Blaine St./3 rd St. – <u>full closure</u>	9/8 to 9/12, 7 p.m. to 5 a.m. 9/12 to 9/13, 8 p.m. to 9 a.m.	Landscape Work
I-215 southbound on/off ramps at Blaine St./3 rd St. – <u>full closure</u>	9/8 to 9/12, 8 p.m. to 6 a.m. 9/12 to 9/13, 9 p.m. to 9 a.m.	Landscape Work
I-215 northbound on/off ramps at University Ave. – <u>full closure</u>	9/8 to 9/12, 7 p.m. to 5 a.m. 9/12 to 9/13, 8 p.m. to 5 a.m.	K-Rail Removal
I-215 southbound off-ramp to University Ave. – <u>full closure</u>	9/8 to 9/12, 8 p.m. to 6 a.m. 9/12 to 9/13, 9 p.m. to 6 a.m.	K-Rail Removal
I-215 northbound on/off ramps at Martin Luther King Blvd. – <u>full closure</u>	9/8 to 9/9, 8 p.m. to 5 a.m.	K-Rail Removal
I-215 southbound off-ramp to Martin Luther King Blvd. – <u>full closure</u>	9/8 to 9/12, 8 p.m. to 6 a.m.	K-Rail Removal
I-215 northbound off-ramp to Central Ave. – <u>lane closure</u>	9/8 to 9/12, 9 a.m. to 3 p.m.	Electrical Work


• **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



The following areas are subject to closure conditions in conjunction with work on the mainline, connectors, ramps and adjacent roadways. Closures – when they occur – will be within the dates and times indicated.

I-215 northbound on/off ramps at Central Avenue – full closure	9/8 to 9/9, 7 p.m. to 5 a.m.	K-Rail Removal
I-215 northbound on/off ramps at Central Ave. – full closure	9/8 to 9/12, 7 p.m. to 5 a.m. 9/12 to 9/13, 8 p.m. to 9 a.m.	Electrical Work
I-215 southbound on/off ramps at Central Ave. – lane closure	9/8 to 9/12, 9 a.m. to 3 p.m.	Electrical Work
I-215 northbound on-ramp at Eucalyptus Ave. – full closure	9/8 to 9/12, 9 p.m. to 4 a.m. 9/12 to 9/13, 10 p.m. to 4 a.m.	Electrical Work
I-215 northbound on/off ramps at Box Springs/Fair Isle Dr. – lane closure	9/8 to 9/13, 9 a.m. to 3 p.m.	Electrical Work
I-215 northbound on/off ramps at Box Springs/Fair Isle Dr. – full closure	9/8 to 9/12, 9 p.m. to 4 a.m. 9/12 to 9/13, 11 p.m. to 8 a.m.	Electrical Work
I-215 northbound on/off ramp to Box Springs/Fair Isle Dr. – full closure	9/8 to 9/12, 9 p.m. to 4 a.m.	K-Rail Removal
I-215 southbound on/off ramps at Box Springs/Fair Isle Dr. – full closure	9/8 to 9/12, 11 p.m. to 6 a.m.	K-Rail Removal
SR91 eastbound connector to the I-215 southbound – full closure	9/8 to 9/12, 9 p.m. to 5 a.m. 9/12 to 9/13, 11 p.m. to 7 a.m.	Landscape Work
SR91 westbound onramp at Mulberry St. – permanent closure	Permanent Closure	Permanent Closure
SR91 westbound on-ramp at Spruce St. – full closure	9/8 to 9/12, 9 p.m. to 5 a.m. 9/12 to 9/13, 10 p.m. to 7 a.m.	Landscape Work
SR91 eastbound off-ramp to Spruce St. – full closure	9/8 to 9/12, 10 p.m. to 6 a.m. 9/12 to 9/13, 11 p.m. to 7 a.m.	Landscape Work


• **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



The following areas are subject to closure conditions in conjunction with work on the mainline, connectors, ramps and adjacent roadways. Closures – when they occur – will be within the dates and times indicated.

SR60 eastbound connector to the SR91 westbound – full closure	9/8 to 9/12, 9 p.m. to 5 a.m. 9/12 to 9/13, 11 p.m. to 7 a.m.	Bridge Work
SR60 westbound off-ramp to Main St. – full closure	9/8 to 9/12, 9 p.m. to 5 a.m. 9/12 to 9/13, 9 p.m. to 8 a.m.	Landscape Work
SR60 eastbound on-ramp at Main St. – lane closure	9/8 to 9/12, 9 a.m. to 3 p.m. 9/8 to 9/12, 9 p.m. to 6 a.m.	Electrical Work
SR60 westbound connector to the I-215 northbound (Moreno Valley) – alternate lane closure	9/8 to 9/11, 9 p.m. to 5 a.m. 9/11 to 9/12, 10 p.m. to 6 a.m.	K-Rail Removal
Surface Street Closures	Dates	Type of Work
I-215 at the University Ave. Undercrossing Surface Street – alternate lane closure	9/8 to 9/12, 9 a.m. to 3 p.m.	K-Rail Removal
I-215 at the University Ave. Undercrossing Surface Street – alternate lane closure	9/8 to 9/12, 9 a.m. to 3 p.m.	Electrical Work
I-215 at the Canyon Crest Dr. Undercrossing Surface Street – alternate lane closure	9/8 to 9/12, 9 p.m. to 5 a.m. 9/12 to 9/13, 11 p.m. to 7 a.m.	Bridge Work
I-215 at the Canyon Crest Dr. Undercrossing Surface Street – alternate lane closure	9/8 to 9/12, 9 p.m. to 5 a.m. 9/12 to 9/13, 11 p.m. to 7 a.m.	AC Paving
I-215 at the Central Ave. Undercrossing Surface Street – alternate lane closure	9/8 to 9/12, 9 a.m. to 3 p.m.	Drainage Work
I-215 at the Fair Isle Dr. Overcrossing Surface Street – alternate lane closure	9/8 to 9/12, 9 a.m. to 3 p.m. 9/8 to 9/13, 9 p.m. to 5 a.m.	Electrical Work

- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



The following areas are subject to closure conditions in conjunction with work on the mainline, connectors, ramps and adjacent roadways. Closures – when they occur – will be within the dates and times indicated.

I-215 at the Fair Isle Dr. Overcrossing Surface Street – <u>full closure</u>	9/8 to 9/13, 9 p.m. to 5 a.m.	AC Paving
I-215 at the Box Springs Overhead Surface Street – <u>alternate lane closure</u>	9/8 to 9/12, 9 p.m. to 5 a.m. 9/12 to 9/13, 11 p.m. to 7 a.m.	AC Paving
I-215 at the Sycamore Canyon Blvd. Surface Street – <u>alternate lane closure</u>	9/8 to 9/12, 6:30 a.m. to 3 p.m.	Drainage Work
I-215 at Sycamore Canyon Blvd. Surface Street – <u>lane closure</u>	9/8 to 9/12, 9 a.m. to 3 p.m. 9/8 to 9/13, 9 p.m. to 5 a.m.	Electrical Work
I-215 at Sycamore Canyon Blvd. Surface Street – <u>full closure</u>	9/9 to 9/10, 9 p.m. to 5 a.m.	K-Rail Removal
SR91 at the Spruce St. Overcrossing Surface Street – <u>alternate lane closure</u>	9/8 to 9/12 9 a.m. to 3 p.m. 9/8 to 9/13, 9 p.m. to 5 a.m.	Electrical Work

- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.