



Construct  
Connect  
Commute



**FAST FAX**

Page 1 of 7  
September 23, 2007  
Vol. 07-09-03

The 60/91/215 Fast Fax network is provided by Caltrans to inform motorists of planned construction activities and helpful commuting tips for the 60/91/215 Interchange and Freeway Improvement Project. The following closures are expected to occur as part of the 60/91/215 Improvement Project. Please call Caltrans' Terese Lagana at (909) 383-4416 should you have any questions on the closures.



**We give you the “facts,” so you can relax!**


Freeway Closure	Date/Time	Type of Work
I-215 northbound at the 215/60/91 Interchange to the Columbia Ave. Overcrossing – <b>Full Closure</b>	9/23, Midnight to 8 a.m. 9/24 to 9/27, 9 p.m. to 5 a.m.	Falsework Removal
I-215 northbound at the Box Springs Overhead to the Central Ave. Undercrossing – <b>Full closure</b>	9/24 to 9/25, 9 p.m. to 5 a.m.	Bridge Work
I-215 northbound at the 215/60/91 Interchange to the Columbia Ave. Overcrossing – <b>alternate lane closure</b>	9/25 to 9/28, 9 p.m. to 6 a.m. 9/28 to 9/29, 10 p.m. to 8 a.m.	Bridge Work
I-215 southbound from the Columbia Ave Overcrossing to the 215/60/91 Interchange – <b>alternate lane closure</b>	9/22 to 9/23, 10 p.m. to 9 a.m. 9/28 to 9/29, 11 p.m. to 7 a.m. 9/30, Midnight to 8 a.m.	Falsework Removal

● **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at [www.6091215.dot.ca.gov](http://www.6091215.dot.ca.gov).



Freeway Closure	Date/Time	Type of Work
I-215 southbound from the Columbia Ave. Overcrossing to the 21/60/91 Interchange – <b><u>alternate lane closure</u></b>	9/24 to 9/28, 9 p.m. to 5 a.m. 9/28 to 9/29, 9 p.m. to 8 a.m.	Sign Installation
I-215 northbound at the SR60 junction to the Central Ave. Undercrossing – <b><u>alternate lane closure</u></b>	9/25 to 9/27, 9 p.m. to 4 a.m.	Bridge Work
I-215 southbound at the Central Ave. Undercrossing to the SR60 junction – <b><u>alternate lane closure</u></b>	9/25 to 9/27, 11 p.m. to 6 a.m.	Bridge Work
I-215 southbound at the Central Ave. Undercrossing to the SR60 junction – <b><u>alternate lane closure</u></b>	9/28, Midnight to 5 a.m. 9/29, Midnight to 5 a.m.	AC Paving
I-215 northbound at the Blaine St./3 <sup>rd</sup> St. Overcrossing to the 215/60/91 Interchange – <b><u>alternate lane closure</u></b>	9/22 to 9/23, 10 p.m. to 9 a.m.	Slab Replacement
I-215 northbound at the Blaine St./3 <sup>rd</sup> St. Overcrossing to the 215/60/91 Interchange – <b><u>alternate lane closure</u></b>	9/24 to 9/28, 9 p.m. to 6 a.m. 9/28 to 9/29, 9 p.m. to 8 a.m.	Bridge Work
I-215 southbound at the 215/60/91 Interchange to the Blaine St./3 <sup>rd</sup> St. Overcrossing – <b><u>alternate lane closure</u></b>	9/24 to 9/28, 9 p.m. to 5 a.m. 9/28 to 9/29, 9 p.m. to 6 a.m.	Bridge Work
I-215 southbound at the Blaine St./3 <sup>rd</sup> St. Overcrossing to Canyon Crest Drive - <b><u>alternate lane closures</u></b>	9/24 to 9/28, 10 p.m. to 5 a.m. 9/28 to 9/29, 11 p.m. to 6 a.m.	AC Paving
I-215 southbound from the El Cerrito Dr. Overcrossing to the Box Springs Overhead – <b><u>alternate lane closures</u></b>	9/24 to 9/28, 8 p.m. to 6 a.m. 9/28 to 9/29, 9 p.m. to 9 a.m.	Bridge Work
I-215 northbound at the Box Springs Overhead to the Blaine St./3 <sup>rd</sup> St. Overcrossing – <b><u>alternate lane closure</u></b>	9/24 to 9/28, 9 p.m. to 4 a.m. 9/27 to 9/28, 9 p.m. to 7 a.m.	AC Paving

• **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at [www.6091215.dot.ca.gov](http://www.6091215.dot.ca.gov).



Freeway Closure	Date/Time	Type of Work
I-215 southbound from the Blaine St./3 <sup>rd</sup> St. Overcrossing to the Box Springs Overhead – <b><u>alternate lane closure</u></b>	9/24 to 9/28, 9 p.m. to 4 a.m. 9/28 to 9/29, 9 p.m. to 7 a.m.	AC Paving
I-215 southbound from the Blaine St./3 <sup>rd</sup> St. Overcrossing to the Box Springs Overhead – <b><u>alternate lane closure</u></b>	9/24 to 9/25, 9 p.m. to 4 a.m.	Bridge Work
SR91 eastbound from the 14 <sup>th</sup> St. Overcrossing to the SR60W/I-215 Interchange – <b><u>alternate lane closure</u></b>	9/24 to 9/28, 10 p.m. to 6 a.m. 9/28 to 9/29, 11 p.m. to 7 a.m.	AC Paving
SR91 westbound from the SR60W/I-215 Interchange to the 14 <sup>th</sup> St. Overcrossing – <b><u>alternate lane closure</u></b>	9/24 to 9/28, 9 p.m. to 5 a.m. 9/28 to 9/29, 10 p.m. to 7 a.m.	AC Paving
SR60 eastbound at Main St. to the 60/91/215 Interchange – <b><u>lane closure</u></b>	9/24 to 9/28, 9 p.m. to 6 a.m. 9/28 to 9/29, 10 p.m. to 6 a.m.	Soundwall Construction
SR60 eastbound at the Day St. Undercrossing – <b><u>alternate lane closure</u></b>	9/24 to 9/28, 9 p.m. to 5 a.m. 9/28 to 9/29, 10 p.m. to 7 a.m.	K-Rail Removal

***The following ramps and connectors are subject to full closures primarily in conjunction with work on the adjacent mainline. Closures – when they occur – will be within the dates and times below. No two consecutive ramps will be closed at the same time.***

Ramp/Connector Closures	Date/Time	Type of Work
I-215 northbound connector to the I-215 northbound – <b><u>full closure</u></b>	9/24 to 9/28, 9 p.m. to 5 a.m. 9/28 to 9/29, 11 p.m. to 7 a.m.	Bridge Work
I-215 northbound connector to the SR60 westbound – <b><u>full closure</u></b>	9/24 to 9/28, 9 p.m. to 5 a.m. 9/28 to 9/29, 11 p.m. to 7 a.m.	Bridge Work
I-215 southbound connector to the SR91E/I-215 – <b><u>full closure</u></b>	9/23, Midnight to 8 a.m.	Falsework Removal

- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at [www.6091215.dot.ca.gov](http://www.6091215.dot.ca.gov).



I-215 southbound connector to the SR91E/I-215 – <b>full closure</b>	9/24 to 9/27, 9 p.m. to 5 a.m.	Bridge Work
I-215 southbound connector to the SR60 westbound – <b>full closure</b>	9/24 to 9/28, 9 p.m. to 5 a.m. 9/28 to 9/29, 11 p.m. to 7 a.m.	Bridge Work
I-215 southbound on ramp at Columbia Ave. – <b>full closure</b>	9/24 to 9/28, 9 p.m. to 5 a.m. 9/28 to 9/29, 9 p.m. to 8 a.m.	Bridge Work
I-215 northbound on ramp at University Ave. – <b>full closure</b>	9/24 to 9/28, 7 p.m. to 5 a.m. 9/28 to 9/29, 8 p.m. to 9 a.m.	Bridge Work
I-215 northbound off ramp to University Ave. – <b>full closure</b>	9/24 to 9/28, 7 p.m. to 5 a.m. 9/28 to 9/29, 8 p.m. to 9 a.m.	Bridge Work
I-215 southbound on ramp at University Ave. – <b>full closure</b>	9/24 to 9/29, 8 p.m. to 6 a.m.	Bridge Work
I-215 southbound off ramp to University Ave. – <b>full closure</b>	9/24 to 9/28, 8 p.m. to 6 a.m. 9/28 to 9/29, 9 p.m. to 9 a.m.	Bridge Work
I-215 northbound on ramp at Blaine St. – <b>full closure</b>	9/24 to 9/28, 7 p.m. to 5 a.m. 9/28 to 9/29, 8 p.m. to 9 a.m.	Soundwall Construction
I-215 northbound off ramp to Blaine St. – <b>full closure</b>	9/24 to 9/28, 7 p.m. to 5 a.m. 9/28 to 9/29, 8 p.m. to 9 a.m.	Bridge Work
I-215 southbound on ramp at Blaine St. – <b>full closure</b>	9/24 to 9/28, 8 p.m. to 6 a.m. 9/28 to 9/29, 9 p.m. to 9 a.m.	Bridge Work
I-215 southbound off ramp to Blaine St. – <b>full closure</b>	9/24 to 9/28, 8 p.m. to 6 a.m. 9/28 to 9/29, 9 p.m. to 9 a.m.	Bridge Work
<b>I-215 at Martin Luther King Blvd. - full closure</b>	<b>8/2006 to 11/2007 (*note dates*)</b>	<b>Bridge Work</b>
I-215 northbound on ramp at El Cerrito Dr. – <b>full closure</b>	9/24 to 9/28, 7 p.m. to 5 a.m. 9/28 to 9/29, 8 p.m. to 9 a.m.	AC Paving

● **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at [www.6091215.dot.ca.gov](http://www.6091215.dot.ca.gov).



I-215 northbound off ramp to El Cerrito Dr. – <b><u>full closure</u></b>	9/24 to 9/28, 7 p.m. to 5 a.m. 9/28 to 9/29, 8 p.m. to 9 a.m.	Attenuator Repair
I-215 northbound on ramp at Central Ave. – <b><u>full closure</u></b>	9/24 to 9/28, 7 p.m. to 5 a.m. 9/28 to 9/29, 8 p.m. to 9 a.m.	Bridge Work
I-215 northbound off ramp to Central Ave. – <b><u>full closure</u></b>	9/24 to 9/28, 7 p.m. to 5 a.m. 9/28 to 9/29, 8 p.m. to 9 a.m.	Attenuator Repair
I-215 southbound on ramp at Central Ave. - <b><u>full closure</u></b>	9/24 to 9/28, 8 p.m. to 6 a.m. 9/28 to 9/29, 9 p.m. to 9 a.m.	Soundwall Construction
I-215 southbound off ramp to Central Ave. - <b><u>full closure</u></b>	9/24 to 9/28, 8 p.m. to 6 a.m. 9/28 to 9/29, 9 p.m. to 9 a.m.	AC Paving
<b>I-215 southbound on ramp at Box Springs/Fairisle – <u>full closure</u></b>	<b>11/6/06 to 1/31/08 (*note dates*)</b>	<b>Bridge Work</b>
SR91 eastbound connector to the I-215SB/SR60W - <b><u>full closure</u></b>	9/24 to 9/28, 9 p.m. to 5 a.m. 9/28 to 9/29, 11 p.m. to 7 a.m.	AC Paving
SR91 westbound connector to eastbound SR60/I-215 connector – <b><u>full closure</u></b>	9/24 to 9/28, 9 p.m. to 5 a.m. 9/28 to 9/29, 11 p.m. to 7 a.m.	Bridge Work
SR91 westbound connector to eastbound SR60/I-215 connector – <b><u>full closure</u></b>	9/28 to 9/29, 11 p.m. to 7 a.m. 9/30, Midnight to 8 a.m.	Falsework Removal
SR91 westbound on ramp at Spruce St. – <b><u>full closure</u></b>	9/24 to 9/28, 9 p.m. to 5 a.m.	AC Paving
<b>SR91 westbound onramp at Mulberry St. – <u>permanent closure</u></b>	<b>Permanent Closure</b>	<b>Permanent Closure</b>
SR91 eastbound on ramp from Seventh St. – <b><u>full closure</u></b>	9/24 to 9/28, 10 p.m. to 6 a.m. 9/28 to 9/29, 11 p.m. to 7 a.m.	AC Paving


● **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at [www.6091215.dot.ca.gov](http://www.6091215.dot.ca.gov).



SR91 westbound off ramp to Seventh St. – <b><u>full closure</u></b>	9/24 to 9/28, 9 p.m. to 5 a.m. 9/28 to 9/29, 10 p.m. to 7 a.m.	AC Paving
SR60 westbound connector to the I-215 southbound – <b><u>full closure</u></b>	9/24 to 9/28, 9 p.m. to 5 a.m. 9/28 to 9/29, 11 p.m. to 7 a.m.	Bridge Work
SR60 eastbound connector to the SR91 westbound – <b><u>full closure</u></b>	9/24 to 9/28, 9 p.m. to 5 a.m. 9/28 to 9/29, 11 p.m. to 7 a.m.	Bridge Work
SR60 eastbound on ramp at Main St. – <b><u>full closure</u></b>	9/24 to 9/28, 9 p.m. to 6 a.m. 9/28 to 9/29, 10 p.m. to 8 a.m.	Bridge Work
SR60 eastbound off ramp to Day St. – <b><u>full closure</u></b>	9/24 to 9/28, 9 p.m. to 5 a.m. 9/28 to 9/29, 10 p.m. to 7 a.m.	K-Rail Removal

Surface Street Closures	Dates	Type of Work
I-215 at the Chicago Ave. Overhead <b><u>Surface Street – full closure</u></b>	9/24 to 9/28, 9 p.m. to 5 a.m. 9/28 to 9/29, 11 p.m. to 7 a.m.	Bridge Work
I-215 at the Chicago Ave. Overhead <b><u>Surface Street – alternate lane closure</u></b>	9/24 to 9/29, 9 a.m. to 3 p.m.	Bridge Work
I-215 at the Spruce St. Undercrossing <b><u>Surface Street – full closure</u></b>	9/24 to 9/28, 9 p.m. to 5 a.m. 9/28 to 9/29, 11 p.m. to 7 a.m.	Bridge Work
I-215 at the Spruce St. Undercrossing <b><u>Surface Street – alternate lane closure</u></b>	9/24 to 9/29, 9 a.m. to 3 p.m.	Bridge Work
I-215 at the University Ave. Undercrossing <b><u>Surface Street – full closure</u></b>	9/24 to 9/28, 9 p.m. to 5 a.m. 9/28 to 9/29, 11 p.m. to 7 a.m.	Bridge Work
I-215 at the University Ave. Undercrossing <b><u>Surface Street – alternate lane closure</u></b>	9/24 to 9/29, 9 a.m. to 3 p.m.	Bridge Work

- **NOTE:** *In the event of inclement weather or operational problems planned work may be rescheduled.* Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at [www.6091215.dot.ca.gov](http://www.6091215.dot.ca.gov).



I-215 at the Down St. Overhead <b>Surface Street – full closure</b>	9/24 to 9/29, 6 a.m. to 5 p.m.	Bridge Work
I-215 at the Down St. Overhead <b>Surface Street – full closure</b>	9/24 to 9/28, 9 p.m. to 5 a.m. 9/28 to 9/29, 11 p.m. to 7 a.m.	Bridge Work
I-215 at the Canyon Crest Dr. Undercrossing <b>Surface Street – alternate lane closure</b>	9/24 to 9/28, 9 p.m. to 5 a.m. 9/28 to 9/29, 11 p.m. to 5 a.m.	Bridge Work
I-215 at the Canyon Crest Dr. Undercrossing <b>Surface Street – full closure</b>	9/24 to 9/28, 9 p.m. to 5 a.m. 9/28 to 9/29, 11 p.m. to 5 a.m.	Bridge Work
I-215 at the Sycamore Undercrossing <b>Surface Street – full closure</b>	9/24 to 9/28, 9 p.m. to 5 a.m. 9/28 to 9/29, 11 p.m. to 5 a.m.	Soundwall Construction
I-215 at the Sycamore Undercrossing <b>Surface Street – alternate lane closure</b>	9/24 to 9/29, 9 a.m. to 4 p.m.	Soundwall Construction

**Motorists can avoid closed ramps by using the next off ramp. Please be alert and carefully follow the signs when encountering all detours. Only one connector at a time will be closed at interchanges and junctions.**

- **NOTE:** *In the event of inclement weather or operational problems planned work may be rescheduled.* Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at [www.6091215.dot.ca.gov](http://www.6091215.dot.ca.gov).