



The 60/91/215 Fast Fax network is provided by Caltrans to inform motorists of planned construction activities and helpful commuting tips for the 60/91/215 Interchange and Freeway Improvement Project. The following closures are expected to occur as part of the 60/91/215 Improvement Project. Please call Caltrans' Terese Lagana at (909) 383-4416 should you have any questions on the closures.



We give you the “facts,” so you can relax!

Freeway Closure	Date/Time	Type of Work
I-215 northbound from the 60/91/215 Interchange to the Columbia Ave. Overcrossing – alternate lane closures	10/16 to 10/20, 9 p.m. to 6 a.m.	Bridge Work
I-215 northbound from the 60/91/215 Interchange to the Columbia Ave. Overcrossing – full closure	10/16 to 10/20, 9 p.m. to 5 a.m. 10/20 to 10/21, 11 p.m. to 7 a.m. (tentative)	Place Falsework
I-215 southbound from the 60/91/215 interchange to the Columbia Ave. overcrossing- alternate lane closures	10/16 to 10/20, 9 p.m. to 5 a.m. 10/20 to 10/21, 11 p.m. to 7 a.m.	Bridge Work
I-215 southbound from the Blaine St./3 rd Overcrossing to the University Ave. Undercrossing- alternate lane closures	10/16 to 10/20, 10 p.m. to 5 a.m. 10/20 to 10/21, 11 p.m. to 6 a.m.	Bridge Work

● **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



Freeway Closure	Date/Time	Type of Work
I-215 southbound from the University Ave. Undercrossing to the Box Spring Overhead - alternate lane closures	10/16 to 10/20, 8 p.m. to 6 a.m. 10/20 to 10/21, 9 p.m. to 9 a. m.	Bridge Work
I-215 northbound from the Box Spring Overhead to the Blaine St/3rd. Overcrossing – alternate lane closures	10/16 to 10/20, 9 p.m. to 4 a.m. 10/20 to 10/21, 9 p.m. to 7 a. m.	Bridge Work
I-215 northbound at the Box Springs Overhead – lane closures	10/16 to 10/20, 9 p.m. to 4 a.m. 10/20 to 10/21, 10 p.m. to 7 a.m.	Bridge Work
SR91 westbound from the 14 th St. Overcrossing to the SR60W/I-215 Interchange – alternate lane closures	10/16 to 10/20, 9 p.m. to 5 a.m. 10/20 to 10/21, 10 p.m. to 7 a.m.	Place K-rail
SR91 eastbound from the 14 th St. Overcrossing to the SR60W/I-215 Interchange – alternate lane closures	10/16 to 10/20, 10 p.m. to 6 a.m. 10/20 to 10/21, 11 p.m. to 7 a.m.	Place K-rail

The following ramps and connectors are subject to full closures primarily in conjunction with work on the adjacent mainline. Closures – when they occur – will be within the dates and times below. No two consecutive ramps will be closed at the same time.


Ramp/Connector Closures	Date/Time	Type of Work
I-215 northbound connector to the I-215N – full closure	10/16 to 10/20, 9 p.m. to 5 a. m. 10/20 to 10/21, 11 p.m. to 7 a.m.	Bridge Work
I-215 northbound connector to the westbound SR60 – full closure	10/16 to 10/20, 9 p.m. to 5 a. m. 10/20 to 10/21, 11 p.m. to 7 a.m.	Bridge Work
I-215 southbound connector to the westbound SR60 – full closure	10/20 to 10/21, 11 p.m. to 7 a.m.	Bridge Work
I-215 northbound off ramp to University Ave. – full closure	10/16 to 10/20, 7 p.m. to 5 a.m. 10/20 to 10/21, 8 p.m. to 9 a.m.	Bridge Work

- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.




I-215 northbound on ramp at University Ave. – <u>full closure</u>	10/16 to 10/20, 7 p.m. to 5 a.m. 10/20 to 10/21, 8 p.m. to 9 a.m.	AC Paving
I-215 southbound on ramp at University Ave. – <u>full closure</u>	10/16 to 10/20, 8 p.m. to 6 a.m. 10/20 to 10/21, 9 p.m. to 9 a.m.	Bridge Work
I-215 southbound connector (SR60E/I-215N to the SR91E/I-215) – <u>full closure</u>	10/16 to 10/20, 11 p.m. to 4 a. m. 10/20 to 10/21, 11 p.m. to 5 a.m.	Bridge Work
I-215 southbound off ramp at Blaine Street – <u>full closure</u>	10/16 to 10/20, 8 p.m. to 6 a. m. 10/20 to 10/21, 9 p.m. to 9 a.m.	Place K-rail
I-215 southbound on ramp from Blain Street – <u>full closure</u>	10/16 to 10/20, 8 p.m. to 6 a.m. 10/20 to 10/21, 9 p.m. to 9 a.m.	Bridge Work
I-215 northbound on ramp from Blain Street – <u>full closure</u>	10/16 to 10/20, 7 p.m. to 5 a.m. 10/20 to 10/21, 8 p.m. to 9 a.m.	Soundwall Construction
I-215 northbound off ramp at Blaine Street – <u>full closure</u>	10/16 to 10/20, 7 p.m. to 5 a. m 10/20 to 10/21, 8 p.m. to 9 a.m.	Place K-rail
I-215 at Martin Luther King Blvd. <u>full closure</u>	8/2006 to 8/2007 (*note dates)	Bridge Work
I-215 northbound on ramp from El Cerrito Dr. – <u>full closure</u>	10/16 to 10/20, 7 p.m. to 5 a.m. 10/20 to 10/21, 8 p.m. to 9 a.m.	Soundwall Construction
I-215 southbound off ramp to Central Ave. – <u>full closure</u>	10/16 to 10/20, 8 p.m. to 6 a.m. 10/20 to 10/21, 9 p.m. to 9 a.m.	Place K-rail
I-215 northbound on ramp to Central Ave. – <u>full closure</u>	10/16 to 10/20, 7 p.m. to 5 a.m. 10/20 to 10/21, 8 p.m. to 9 a.m.	Soundwall Construction
I-215 northbound off ramp to Central Ave. – <u>full closure</u>	10/16 to 10/20, 7 p.m. to 5 a.m. 10/20 to 10/21, 8 p.m. to 9 a.m.	Attenuator Repair

● **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



SR91 eastbound connector to the southbound I-215 – full closure	10/16 to 10/20, 9 p.m. to 5 a. m. 10/20 to 10/21, 11 p.m. to 7 a.m.	AC Paving
SR91 westbound connector to the SR60E/I-215 Interchange – full closure	10/16 to 10/20, 9 p.m. to 5 a. m. 10/20 to 10/21, 11 p.m. to 7 a.m.	AC Paving
SR91 eastbound on ramp at Mission Inn Ave. – full closure	10/16 to 10/20, 10 p.m. to 6 a.m. 10/20 to 10/21, 11 p.m. to 7 a.m.	AC Paving
SR91 westbound off ramp at Mission Inn Ave. – full closure	10/16 to 10/20, 9 p.m. to 5 a. m.	AC Paving
SR91 westbound on ramp at Mulberry St. – full closure	10/16 to 10/20, 9 p.m. to 5 a. m. 10/20 to 10/21, 10 p.m. to 7 a.m.	AC Paving
SR60 eastbound connector to the westbound SR91 – full closure	10/16 to 10/20, 9 p.m. to 5 a. m. 10/20 to 10/21, 11 p.m. to 7 a.m.	Bridge Work
SR60 westbound connector to the southbound I-215 – full closure	10/16 to 10/20, 9 p.m. to 5 a. m. 10/20 to 10/21, 11 p.m. to 7 a.m.	Bridge Work
Surface Street Closures	Dates	Type of Work
SR60 eastbound and westbound at the Day St. Undercrossing Surface street – lane closure	4/20 to 11/30, 12 a.m. to 11:45 p.m. (note dates and time)	Bridge Work
I-215 at the University Ave. Undercrossing Surface Street – lane closure	10/16 to 10/20, 9 a.m. to 3 p.m. 10/20 to 10/21, 11 p.m. to 7 a.m.	Bridge Work
I-215 at the University Ave. Undercrossing Surface Street – lane closure	10/16 to 10/20, 9 p.m. to 5 a.m.	Bridge Work
I-215 at the Central Ave. Undercrossing Surface street – full closure	10/16 to 10/20, 9 p.m. to 5 a. m. 10/20 to 10/21, 11 p.m. to 7 a.m.	Bridge Work
I-215 at the Spruce St. Undercrossing Surface street – full closure	10/16 to 10/20, 9 p.m. to 5 p.m.	Bridge Work

- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



I-215 at the Spruce St. Undercrossing Surface Street – alternate lane closures	10/16 to 10/20, 9 a.m. to 3 p.m.	Bridge Work
I-215 at the Canyon Crest Dr. Undercrossing Surface street – full closure	10/16 to 10/20, 9 p.m. to 5 a.m. 10/20 to 10/21, 11 p.m. to 7 a.m.	Bridge Work
I-215 at the Sycamore Surface street – alternate lane closures	10/16 to 10/20, 9 a.m. to 4 p. m.	Soundwall Construction
1-215 at the Sycamore Surface street – full closure	10/16 to 10/20, 9 p.m. to 5 a. m. 10/20 to 10/21, 11 p.m. to 7 a.m.	Place K-rail

Motorists can avoid closed ramps by using the next off ramp. Please be alert and carefully follow the signs when encountering all detours. Only one connector at a time will be closed at interchanges and junctions.

- **NOTE:** *In the event of inclement weather or operational problems planned work may be rescheduled.* Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.