



The 60/91/215 Fast Fax network is provided by Caltrans to inform motorists of planned construction activities and helpful commuting tips for the 60/91/215 Interchange and Freeway Improvement Project. The following closures are expected to occur as part of the 60/91/215 Improvement Project. Please call Caltrans' at (909) 383-4631 should you have any questions on the closures.



We give you the “facts,” so you can relax!

The following areas are subject to closure conditions in conjunction with work on the mainline, connectors, ramps and adjacent roadways. Closures – when they occur – will be within the dates and times indicated.

Freeway Closure	Date/Time	Type of Work
I-215 northbound at the 215/60/91 Interchange to the Columbia Ave. Overcrossing – <u>alternate lane closure</u>	10/11 to 10/12, 10 p.m. to 9 a.m. 10/13 to 10/17, 9 p.m. to 6 a.m. 10/17 to 10/18, 10 p.m. to 8 a.m. 10/18 to 10/19, 10 p.m. to 9 a.m.	Loop Installation
I-215 southbound at the Columbia Ave. Overcrossing to the 215/60/91 Interchange – <u>alternate lane closure</u>	10/11 to 10/12, 10 p.m. to 9 a.m. 10/13 to 10/17, 9 p.m. to 5 a.m. 10/17 to 10/18, 9 p.m. to 8 a.m. 10/18 to 10/19, 10 p.m. to 9 a.m.	Loop Installation
I-215 northbound at the Down St. Overhead to the 215/60/91 Interchange – <u>FULL FREEWAY CLOSURE</u>	10/17 to 10/18, 11 p.m. to 7 a.m. 10/19, Midnight to 8 a.m.	K-Rail Removal

● **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



The following areas are subject to closure conditions in conjunction with work on the mainline, connectors, ramps and adjacent roadways. Closures – when they occur – will be within the dates and times indicated.

Freeway Closure	Date/Time	Type of Work
I-215 northbound at the Down St. Overhead to the 215/60/91 Interchange – <u>alternate lane closure</u>	10/17 to 10/18, 10 p.m. to 8 a.m. 10/18 to 10/19, 10 p.m. to 9 a.m.	Bridge Maintenance
I-215 southbound at the at the 215/60/91 Interchange to the Spruce St. Undercrossing – <u>FULL FREEWAY CLOSURE</u>	10/12, Midnight to 8 a.m.	Bridge Work
I-215 southbound at the at the 215/60/91 Interchange to the Spruce St. Undercrossing – <u>alternate lane closure</u>	10/11 to 10/12, 10 p.m. to 9 a.m.	Bridge Maintenance
I-215 southbound at the 215/60/91 Interchange to the Chicago Ave. Overhead – <u>FULL FREEWAY CLOSURE</u>	10/10 to 10/11, 11 p.m. to 7 a.m. 10/12, Midnight to 8 a.m.	Bridge Work
I-215 northbound at the Blaine/3 rd St. Overcrossing to the 215/60/91 Interchange – <u>alternate lane closure</u>	10/11 to 10/12, 11 p.m. to 8 a.m.	Install Barrier
I-215 northbound at the Blaine/3 rd St. Overcrossing to the 215/60/91 Interchange – <u>alternate lane closure</u>	10/13 to 10/17, 9 p.m. to 4 a.m. 10/17 to 10/18, 9 p.m. to 7 a.m. 10/18 to 10/19, 11 p.m. to 8 a.m.	Striping
I-215 southbound at the 215/60/91 Interchange to the Blaine/3 rd St. Overcrossing – <u>alternate lane closure</u>	10/12, Midnight to 9 a.m.	Install Barrier
I-215 southbound at the 215/60/91 Interchange to the Blaine/3 rd St. Overcrossing – <u>alternate lane closure</u>	10/13 to 10/17, 10 p.m. to 5 a.m. 10/17 to 10/18, 11 p.m. to 6 a.m. 10/18 & 10/19, Midnight to 9 a.m.	Striping

● **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



The following areas are subject to closure conditions in conjunction with work on the mainline, connectors, ramps and adjacent roadways. Closures – when they occur – will be within the dates and times indicated.

Freeway Closure	Date/Time	Type of Work
I-215 northbound at the Martin Luther Blvd. off-ramp to the Blaine/3 rd St. Overcrossing – <u>alternate lane closure</u>	10/11 to 10/12, 11 p.m. to 8 a.m.	Install Barrier
I-215 northbound at the Martin Luther Blvd. off-ramp to the Blaine/3 rd St. Overcrossing – <u>alternate lane closure</u>	10/17 to 10/18, 9 p.m. to 7 a.m. 10/18 & 10/19, Midnight to 9 a.m.	Striping
I-215 southbound at the Blaine/3 rd St. Overcrossing to the Martin Luther Blvd. off-ramp – <u>alternate lane closure</u>	10/12, Midnight to 9 a.m.	Install Barrier
I-215 southbound at the Blaine/3 rd St. Overcrossing to the Martin Luther Blvd. off-ramp – <u>alternate lane closure</u>	10/13 to 10/17, 9 p.m. to 4 a.m. 10/17 to 10/18, 11 p.m. to 6 a.m. 10/18 & 10/19, Midnight to 9 a.m.	Striping
I-215 northbound at the Central Ave. Undercrossing to the Martin Luther King Blvd. off-ramp – <u>alternate lane closure</u>	10/11 to 10/12, 11 p.m. to 8 a.m.	Install Barrier
I-215 northbound at the Central Ave. Undercrossing to the Martin Luther King Blvd. off-ramp – <u>alternate lane closure</u>	10/13 to 10/17, 9 p.m. to 4 a.m. 10/17 to 10/18, 9 p.m. to 7 a.m. 10/18 to 10/19, 11 p.m. to 8 a.m.	Striping
I-215 southbound at the Martin Luther King Blvd. off-ramp to Central Ave. – <u>alternate lane closure</u>	10/12, Midnight to 9 a.m.	Install Barrier
I-215 southbound at the Martin Luther King Blvd. off-ramp to Central Ave. – <u>alternate lane closure</u>	10/13 to 10/17, 10 p.m. to 5 a.m. 10/17 to 10/18, 11 p.m. to 6 a.m.	Striping
I-215 northbound at the Fair Isle Dr. Overcrossing to the Central Ave. Undercrossing – <u>alternate lane closure</u>	10/11 to 10/12, 11 p.m. to 8 a.m.	Install Barrier

• **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



The following areas are subject to closure conditions in conjunction with work on the mainline, connectors, ramps and adjacent roadways. Closures – when they occur – will be within the dates and times indicated.

Freeway Closure	Date/Time	Type of Work
I-215 northbound at the Fair Isle Dr. Overcrossing to the Central Ave. Undercrossing – <u>alternate lane closure</u>	10/13 to 10/17, 9 p.m. to 4 a.m. 10/17 to 10/18, 10 p.m. to 7 a.m.	Striping
I-215 southbound at the Central Ave. Undercrossing to the Fair Isle Dr. Overcrossing – <u>alternate lane closure</u>	10/13 to 10/18, 11 p.m. to 5 a.m. 10/17 & 10/18, Midnight to 7 a.m. 10/19, Midnight to 8 a.m.	Striping
I-215 southbound at the Central Ave. Undercrossing to the Fair Isle Dr. Overcrossing – <u>alternate lane closure</u>	10/12, Midnight to 8 a.m.	Install Barrier
I-215 northbound at the SR60 junction to the Fair Isle Dr. Overcrossing – <u>alternate lane closure</u>	10/13 to 10/17, 9 p.m. to 4 a.m. 10/17 to 10/18, 10 p.m. to 7 a.m. 10/18 to 10/19, 11 p.m. to 8 a.m.	Loop Installation
I-215 northbound at the SR60 junction to the Fair Isle Dr. Overcrossing – <u>alternate lane closure</u>	10/11 to 10/12, 11 p.m. to 8 a.m.	Striping
I-215 southbound at the Fair Isle Dr. Overcrossing to the SR60 junction – <u>alternate lane closure</u>	10/12, Midnight to 8 a.m.	Install Barrier
I-215 southbound at the Fair Isle Dr. Overcrossing to the SR60 junction – <u>alternate lane closure</u>	10/13 to 10/17, 11 p.m. to 5 a.m. 10/17 & 10/18, Midnight to 7 a.m. 10/18 & 10/19, Midnight to 8 a.m.	Striping
SR91 westbound at the I-215/SR60 junction to the 14 th St. Overcrossing – <u>alternate lane closure</u>	10/11 to 10/12, 10 p.m. to 7 a.m.	Electrical Work

● **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



The following areas are subject to closure conditions in conjunction with work on the mainline, connectors, ramps and adjacent roadways. Closures – when they occur – will be within the dates and times indicated.

Freeway Closure	Date/Time	Type of Work
SR91 westbound at the I-215/SR60 junction to the 14 th St. Overcrossing – <u>alternate lane closure</u>	10/13 to 10/17, 9 p.m. to 5 a.m. 10/17 to 10/18, 10 p.m. to 7 a.m. 10/18 to 10/19, 10 p.m. to 9 a.m.	Striping
SR91 eastbound at the 14 th St. Overcrossing to the I-215/SR60 junction – <u>alternate lane closure</u>	10/11 to 10/12, 11 p.m. to 9 a.m.	Electrical Work
SR91 eastbound at the 14 th St. Overcrossing to the I-215/SR60 junction – <u>alternate lane closure</u>	10/13 to 10/17, 10 p.m. to 6 a.m. 10/17 to 10/18, 11 p.m. to 7 a.m. 10/18 to 10/19, 11 p.m. to 9 a.m.	Striping
SR60 westbound at the 60/91/215 Interchange to the Main St. Overcrossing – <u>alternate lane closure</u>	10/13 to 10/17, 9 p.m. to 5 a.m. 10/17 to 10/18, 9 p.m. to 8 a.m. 10/18 to 10/19, 9 p.m. to 8 a.m.	Striping
SR60 eastbound at the Main St. Overcrossing to the 60/91/215 Interchange – <u>alternate lane closure</u>	10/11 to 10/12, 9 p.m. to 9 a.m.	Electrical Work
SR60 eastbound at the Main St. Overcrossing to the 60/91/215 Interchange – <u>alternate lane closure</u>	10/13 to 10/17, 9 p.m. to 6 a.m. 10/17 to 10/18, 10 p.m. to 8 a.m.	Striping
SR60 westbound at the Day St. Undercrossing to the I-215 junction – <u>alternate lane closure</u>	10/11 to 10/12, 9 p.m. to 9 a.m.	Install Barrier
SR60 westbound at the Day St. Undercrossing to the I-215 junction – <u>alternate lane closure</u>	10/13 to 10/17, 8 p.m. to 5 a.m. 10/17 to 10/18, 8 p.m. to 7 a.m. 10/18 to 10/19, 9 p.m. to 9 a.m.	Loop Installation

● **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.




The following areas are subject to closure conditions in conjunction with work on the mainline, connectors, ramps and adjacent roadways. Closures – when they occur – will be within the dates and times indicated.

Freeway Closure	Date/Time	Type of Work
SR60 eastbound at the I-215 junction to the Day St. Undercrossing – <u>alternate lane closure</u>	10/11 to 10/12, 9 p.m. to 9 a.m.	Install Barrier
SR60 eastbound at the I-215 junction to the Day St. Undercrossing – <u>alternate lane closure</u>	10/13 to 10/17, 9 p.m. to 5 a.m. 10/17 to 10/18, 10 p.m. to 7 a.m. 10/18 to 10/19, 9 p.m. to 9 a.m.	Loop Installation

The following areas are subject to closure conditions in conjunction with work on the mainline, connectors, ramps and adjacent roadways. Closures – when they occur – will be within the dates and times indicated.

Connector/On & Off Ramps	Dates	Type of Work
I-215 northbound on/off ramps to Columbia Ave. – <u>full closure</u>	10/11 to 10/12, 10 p.m. to 9 a.m. 10/13 to 10/17, 9 p.m. to 6 a.m. 10/17 to 10/18, 9 p.m. to 8 a.m. 10/18 to 10/19, 10 p.m. to 9 a.m.	Loop Installation
I-215 southbound on/off ramps to Columbia Ave. – <u>full closure</u>	10/11 to /10/12, 10 p.m. to 9 a.m. 10/13 to 10/17, 9 p.m. to 5 a.m. 10/17 to 10/18, 9 p.m. to 8 a.m. 10/18 to 10/19, 10 p.m. to 9 a.m.	Loop Installation
I-215 northbound connector to the I-215 northbound connector – <u>full closure</u>	10/12, Midnight to 8 a.m. 10/13 & 10/14, Midnight to 5 a.m. 10/14 to 10/17, 9 p.m. to 5 a.m. 10/18 & 10/19, Midnight to 8 a.m.	K-Rail Removal
I-215 northbound connector to the SR91 westbound – <u>full closure</u>	10/12, Midnight to 6 a.m. 10/13 & 10/14, Midnight to 4 a.m. 10/14 to 10/17, 11 p.m. to 4 a.m. 10/18 & 10/19, Midnight to 6 a.m.	K-Rail Removal


- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



The following areas are subject to closure conditions in conjunction with work on the mainline, connectors, ramps and adjacent roadways. Closures – when they occur – will be within the dates and times indicated.

I-215 southbound connector to the SR60 westbound – <u>full closure</u>	10/13 & 10/14, Midnight to 4 a.m. 10/14 & 10/17, 11 p.m. to 4 a.m. 10/17 to 10/18, 11 p.m. to 5 a.m. 10/18 & 10/19, Midnight to 8 a.m.	K-Rail Removal
I-215 southbound connector to the I-215S/SR60E – <u>full closure</u>	10/14 to 10/17, 11 p.m. to 4 a.m.	K-Rail Removal
I-215 southbound connector to the I-215SB/SR91E – <u>full closure</u>	10/12, Midnight to 8 a.m. 10/13 & 10/14, Midnight to 5 a.m. 10/14 to 10/17, 9 p.m. to 5 a.m. 10/17 to 10/18, 11 p.m. to 7 a.m. 10/18 & 10/19, Midnight to 8 a.m.	K-Rail Removal
I-215 northbound on/off ramps to Blaine St./3 rd St. – <u>full closure</u>	10/11 to 10/12, 8 p.m. to 11 a.m. 10/13 to 10/17, 7 p.m. to 5 a.m. 10/17 to 10/18, 8 p.m. to 9 a.m. 10/18 to 10/19, 8 p.m. to 11 a.m.	Loop Installation
I-215 southbound on/off ramps to Blaine St./3 rd St. – <u>full closure</u>	10/11 to 10/12, 9 p.m. to 11 a.m. 10/13 to 10/17, 8 p.m. to 6 a.m. 10/17 to 10/18, 9 p.m. to 9 a.m. 10/18 to 10/19, 9 p.m. to 11 a.m.	Loop Installation
I-215 northbound on/off ramps to University Ave. – <u>full closure</u>	10/11 to 10/12, 8 p.m. to 11 a.m. 10/13 to 10/17, 7 p.m. to 5 a.m. 10/17 to 10/18, 8 p.m. to 9 a.m. 10/18 to 10/19, 8 p.m. to 11 a.m.	Loop Installation
I-215 southbound on/off ramps to University Ave. – <u>full closure</u>	10/11 to 10/12, 9 p.m. to 11 a.m. 10/13 to 10/17, 8 p.m. to 6 a.m. 10/17 to 10/18, 9 p.m. to 9 a.m. 10/18 to 10/19, 9 p.m. to 11 a.m.	Loop Installation


● **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



The following areas are subject to closure conditions in conjunction with work on the mainline, connectors, ramps and adjacent roadways. Closures – when they occur – will be within the dates and times indicated.

I-215 northbound on/off ramps to Martin Luther King Jr. Blvd. – full closure	10/11 to 10/12, 8 p.m. to 11 a.m. 10/13 to 10/17, 7 p.m. to 5 a.m. 10/17 to 10/18, 8 p.m. to 9 a.m. 10/18 to 10/19, 8 p.m. to 11 a.m.	Loop Installation
I-215 southbound on/off ramps to Martin Luther King Jr. Blvd. – full closure	10/11 to 10/12, 9 p.m. to 11 a.m. 10/13 to 10/17, 8 p.m. to 6 a.m. 10/17 to 10/18, 9 p.m. to 9 a.m. 10/18 to 10/19, 8 p.m. to 11 a.m.	Loop Installation
I-215 northbound on/off ramps to Central Ave. – full closure	10/11 to 10/12, 8 p.m. to 11 a.m. 10/13 to 10/17, 7 p.m. to 5 a.m. 10/17 to 10/18, 8 p.m. to 9 a.m. 10/18 to 10/19, 8 p.m. to 11 a.m.	Loop Installation
I-215 southbound on/off ramps to Central Ave. – full closure	10/11 to 10/12, 9 p.m. to 11 a.m. 10/13 to 10/17, 8 p.m. to 6 a.m. 10/17 to 10/18, 9 p.m. to 9 a.m. 10/18 to 10/19, 9 p.m. to 11 a.m.	Loop Installation
I-215 northbound on/off ramps to Box Springs/Fair Isle Dr. – full closure	10/11 to 10/12, 11 p.m. to 8 a.m. 10/13 to 10/17, 9 p.m. to 4 a.m. 10/17 to 10/18, 10 p.m. to 7 a.m. 10/18 to 10/19, 11 p.m. to 8 a.m.	Loop Installation
I-215 southbound on/off ramps to Box Springs/Fair Isle Dr. – full closure	10/12, Midnight to 8 a.m. 10/13 to 10/16, 11 p.m. to 6 a.m. 10/16 to 10/17, 11 p.m. to 5 a.m. 10/18, Midnight to 7 a.m. 10/19, Midnight to 8 a.m.	Loop Installation

● **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



The following areas are subject to closure conditions in conjunction with work on the mainline, connectors, ramps and adjacent roadways. Closures – when they occur – will be within the dates and times indicated.

I-215 northbound on-ramp at Eucalyptus Ave. – <u>full closure</u>	10/11 to 10/12, 11 p.m. to 8 a.m. 10/13 to 10/17, 9 p.m. to 4 a.m. 10/17 to 10/18, 10 p.m. to 7 a.m. 10/18 to 10/19, 11 p.m. to 8 a.m.	Loop Installation
I-215 southbound off-ramp to Eucalyptus Ave. – <u>full closure</u>	10/12, Midnight to 8 a.m. 10/13 to 10/16, 11 p.m. to 6 a.m. 10/16 to 10/17, 11 p.m. to 5 a.m. 10/18, Midnight to 8 a.m. 10/19, Midnight to 9 a.m.	Loop Installation
I-215 northbound connector to the SR60 eastbound (Moreno Valley) – <u>full closure</u>	10/12, Midnight to 8 a.m. 10/13 & 10/14, Midnight to 5 a.m. 10/14 to 10/17, 9 p.m. to 5 a.m. 10/17 to 10/18, 11 p.m. to 7 a.m. 10/18 & 10/19, Midnight to 8 a.m.	K-Rail Removal
I-215 southbound connector to the SR60 eastbound (Moreno Valley) – <u>full closure</u>	10/12, Midnight to 8 a.m. 10/13 & 10/14, Midnight to 6 a.m. 10/14 to 10/16, 11 p.m. to 6 a.m. 10/16 to 10/17, 11 p.m. to 5 a.m. 10/17 & 10/18, Midnight to 7 a.m. 10/19, Midnight to 8 a.m.	K-Rail Removal
SR91 eastbound connector to I-215N/SR60W loop connector – <u>full closure</u>	10/12, Midnight to 6 a.m. 10/13 & 10/14, Midnight to 4 a.m. 10/14 to 10/17, 11 p.m. to 4 a.m. 10/17 to 10/18, 11 p.m. to 5 a.m. 10/18 & 10/19, Midnight to 6 a.m.	K-Rail Removal
SR91 eastbound connector to the I-215 southbound – <u>full closure</u>	10/12, Midnight to 8 a.m. 10/13 & 10/14, Midnight to 5 a.m. 10/14 to 10/17, 9 p.m. to 5 a.m. 10/17 to 10/18, 11 p.m. to 7 a.m. 10/18 & 10/19, Midnight to 8 a.m.	K-Rail Removal
SR91 westbound onramp at Mulberry St. – <u>permanent closure</u>	Permanent Closure	Permanent Closure


• **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



The following areas are subject to closure conditions in conjunction with work on the mainline, connectors, ramps and adjacent roadways. Closures – when they occur – will be within the dates and times indicated.

SR91 westbound off-ramp to 7 th St. – <u>full closure</u>	10/11 to 10/12, 10 p.m. to 9 a.m. 10/13 to 10/17, 9 p.m. to 5 a.m. 10/17 to 10/18, 10 p.m. to 7 a.m. 10/18 to 10/19, 10 p.m. to 9 a.m.	Loop Installation
SR91 eastbound on-ramp at 7 th St. – <u>full closure</u>	10/11 to 10/12, 11 p.m. to 9 a.m. 10/13 to 10/17, 10 p.m. to 6 a.m. 10/17 to 10/18, 11 p.m. to 7 a.m. 10/18 to 10/19, 11 p.m. to 9 a.m.	Loop Installation
SR91 westbound on-ramp at Spruce St. – <u>lane closure</u>	10/11 to 10/12, 10 p.m. to 9 a.m. 10/13 to 10/14, 9 p.m. to 5 a.m. 10/17 to 10/18, 10 p.m. to 7 a.m. 10/18 to 10/19, 10 p.m. to 9 a.m.	Loop Installation
SR91 eastbound off-ramp to Spruce St. – <u>full closure</u>	10/11 to 10/12, 11 p.m. to 9 a.m. 10/13 to 10/17, 10 p.m. to 6 a.m. 10/17 to 10/18, 11 p.m. to 7 a.m. 10/18 to 10/19, 11 p.m. to 9 a.m.	Loop Installation
SR91 westbound on-ramp at 9 th St. – <u>full closure</u>	10/11 to 10/12, 10 p.m. to 9 a.m. 10/13 to 10/17, 9 p.m. to 5 a.m. 10/17 to 10/18, 10 p.m. to 7 a.m. 10/18 to 10/19, 10 p.m. to 9 a.m.	Loop Installation
SR91 eastbound on/off ramps to 10 th St. – <u>full closure</u>	10/11 to 10/12, 11 p.m. to 9 a.m. 10/13 to 10/17, 10 p.m. to 6 a.m. 10/17 to 10/18, 11 p.m. to 7 a.m. 10/18 to 10/19, 11 p.m. to 9 a.m.	Loop Installation
SR91 westbound on/off ramps to 14 th St. – <u>full closure</u>	10/11 to 10/12, 10 p.m. to 9 a.m. 10/13 to 10/17, 9 p.m. to 5 a.m. 10/17 to 10/18, 10 p.m. to 7 a.m. 10/18 to 10/19, 10 p.m. to 9 a.m.	Loop Installation
SR91 eastbound on/off ramps to 14 th St. – <u>full closure</u>	10/11 to 10/12, 11 p.m. to 9 a.m. 10/13 to 10/17, 11 p.m. to 6 a.m. 10/17 to 10/18, 11 p.m. to 7 a.m. 10/18 to 10/19, 11 p.m. to 9 a.m.	Loop Installation


• **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



The following areas are subject to closure conditions in conjunction with work on the mainline, connectors, ramps and adjacent roadways. Closures – when they occur – will be within the dates and times indicated.

<p>SR60 eastbound connector to the SR91 westbound – <u>full closure</u></p>	<p>10/12, Midnight to 8 a.m. 10/13 & 10/14, Midnight to 5 a.m. 10/14 to 10/17, 9 p.m. to 5 a.m. 10/17 to 10/18, 11 p.m. to 7 a.m. 10/18 & 10/19, Midnight to 8 a.m.</p>	<p>K-Rail Removal</p>
<p>SR60 westbound on-ramp at Main St. – <u>full closure</u></p>	<p>10/11 to 10/12, 9 p.m. to 9 a.m. 10/13 to 10/17, 9 p.m. to 5 a.m. 10/17 to 10/18, 9 p.m. to 8 a.m. 10/18 to 10/19, 9 p.m. to 9 a.m.</p>	<p>Loop Installation</p>
<p>SR60 eastbound on/off ramps to Main St. – <u>full closure</u></p>	<p>10/11 to 10/12, 9 p.m. to 9 a.m. 10/13 to 10/17, 9 p.m. to 6 a.m. 10/17 to 10/18, 10 p.m. to 8 a.m. 10/18 to 10/19, 9 p.m. to 9 a.m.</p>	<p>Loop Installation</p>
<p>SR60 westbound on/off ramps to Market St. – <u>full closure</u></p>	<p>10/11 to 10/12, 9 p.m. to 9 a.m. 10/13 to 10/17, 9 p.m. to 5 a.m. 10/17 to 10/18, 9 p.m. to 8 a.m. 10/18 to 10/19, 9 p.m. to 9 a.m.</p>	<p>Loop Installation</p>
<p>SR60 eastbound on/off ramps to Market St. – <u>full closure</u></p>	<p>10/11 to 10/12, 11 p.m. to 9 a.m. 10/13 to 10/17, 9 p.m. to 6 a.m. 10/17 to 10/18, 10 p.m. to 8 a.m. 10/18 to 10/19, 9 p.m. to 9 a.m.</p>	<p>Loop Installation</p>
<p>SR60 westbound off-ramp to Orange St. – <u>full closure</u></p>	<p>10/11 to 10/12, 9 p.m. to 9 a.m. 10/13 to 10/17, 9 p.m. to 5 a.m. 10/17 to 10/18, 9 p.m. to 8 a.m. 10/18 to 10/19, 9 p.m. to 9 a.m.</p>	<p>Loop Installation</p>
<p>SR60 westbound connector to the I-215 northbound (Moreno Valley) – <u>lane closure</u></p>	<p>10/13 & 10/14, Midnight to 4 a.m. 10/14 to 10/17, 10 p.m. to 4 a.m. 10/17 to 10/18, 10 p.m. to 7 a.m. 10/18 to 10/19, 11 p.m. to 8 a.m.</p>	<p>K-Rail Removal</p>

● **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.



The following areas are subject to closure conditions in conjunction with work on the mainline, connectors, ramps and adjacent roadways. Closures – when they occur – will be within the dates and times indicated.

SR60 westbound connector to the I-215 southbound (Moreno Valley) – <u>full closure</u>	10/11 & 10/12, 11 p.m. to 8 a.m. 10/12, Midnight to 8 a.m. 10/13 & 10/14, Midnight to 5 a.m. 10/14 to 10/17, 9 p.m. to 5 a.m. 10/17 to 10/18, 11 p.m. to 7 a.m. 10/18 & 10/19, Midnight to 8 a.m.	K-Rail Removal
SR60 westbound on/off ramps to Day St. – <u>full closure</u>	10/11 to 10/12, 9 p.m. to 9 a.m. 10/13 to 10/17, 8 p.m. to 5 a.m. 10/17 to 10/18, 8 p.m. to 7 a.m. 10/18 to 10/19, 9 p.m. to 9 a.m.	Loop Installation
SR60 eastbound on/off ramps to Day St. – <u>full closure</u>	10/11 to 10/12, 9 p.m. to 9 a.m. 10/13 to 10/17, 9 p.m. to 5 a.m. 10/17 to 10/18, 10 p.m. to 7 a.m. 10/18 to 10/19, 9 p.m. to 9 a.m.	Loop Installation
Surface Street Closures	Dates	Type of Work
SR91 at the Spruce St. Overcrossing to the La Cadena Dr. Surface Street – <u>one way</u>	10/13 to 10/15, 9 a.m. to 3 p.m.	Drain Cleaning

- **NOTE:** In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a current status of the closure and opening schedule by contacting the project helpline at [1-866-60-91-215](tel:1-866-60-91-215), or visit the project Web site at www.6091215.dot.ca.gov.