

TASK ORDERS

- TASK ORDER NARRATIVE (4 PAGES)
- INSTRUCTIONS FOR DEVELOPING A COST PROPOSAL “ON-CALL” CONTRACTS
- PRIME CONSULTANT COST PROPOSAL SAMPLE
- SUB CONSULTANT COST PROPOSAL SAMPLE
- CAPITAL PROJECTS PN PHASE TO ACTIVITY CODE
- TASK ORDER CLOSE OUT (SAMPLE)

State of California, Department of Transportation (Department)

AGREEMENT NO. _____ TASK ORDER NO. _____

DATE:

CONSULTANT FIRM:

PROJECT TITLE:

PROJECT NUMBER (PN):

EXPENDITURE AUTHORIZATION (EA):

I. Task Order Description

(Describe Project. If the Agreement is for a firm fixed price, state whether the task order is for "Additional Design Services" or for "Additional Construction Support Services".)

II. Scope of Services

(Include task order scope of work, expected results, and task order deliverables.)

III. Reports and/or Meetings

Shall be in accordance with Exhibit A of the Agreement.

IV. Period of Performance

Work under this Task Order shall begin on (Date) and terminate on (Date)

V. Task Schedule

(Outline here or attach as separate page.)

VI. Cost

A. The Consultant will be paid in accordance with Exhibit A, Item VIII - Task Orders, Exhibit B, Item II, - Compensation & Payments, the Consultant's Cost Proposal referenced as Attachment 2 to this Agreement No., (Insert No.) and with the attached Task Order Cost Estimate.

B. In addition, the Consultant will be paid for actual direct costs, other than salary costs, that are identified in the attached cost estimate pursuant to Exhibit B, Item

State of California, Department of Transportation (Department)

AGREEMENT NO. _____ TASK ORDER NO. _____

II, Paragraph B – Compensation and Payments, and the Consultant’s Cost Proposal referenced as Attachment 2 of this Agreement No.

C. The total amount payable by the State under this Task Order shall not exceed \$ (AMOUNT).

VII. Project Coordinator

The Project Coordinator from the Department for this task order will be

_____.

VIII. Approval Signatures

I certify that this Task Order and attachments comply with the provisions of Agreement No. (insert no.) and are necessary for the satisfactory completion of the product(s) contracted for, and that sufficient funding has been encumbered to pay for this work.

(Type name as signed above)
DEPARTMENT CONTRACT MANAGER

I certify that this Task Order and any Attachments are within the scope of the project and are necessary for the successful completion of the project.

(Type name as signed above)
DEPARTMENT PROJECT MANAGER

IN WITNESS WHEREOF, this Task Order has been executed under the provisions of Agreement No. (Insert No.) between the State of California, Department of Transportation, and (Consultant Name). By signature below, the parties hereto agree that all terms and conditions of this Task Order No. (Insert No.) and Agreement No. (Insert No.) shall be in full force and effect.

(CONSULTANT’S BUSINESS NAME)

By: _____
(Type Name as written above)

State of California, Department of Transportation (Department)

AGREEMENT NO. _____ TASK ORDER NO. _____

Title: _____

Date: _____

IN WITNESS WHEREOF, this Task Order has been executed under the provisions of Agreement No. (Insert No.) between the State of California, Department of Transportation, and (Consultant Name). By signature below, the parties hereto agree that all terms and conditions of this Task Order No. (Insert No.) and Agreement No. (Insert No.) shall be in full force and effect.

I further certify that I have read the "Description of Services" for this Agreement and in my expert opinion:

- 1. The work described in this Task Order is included in the required services and
- 2. The work described in this Task Order is an Architectural and Engineering (A&E) service, as defined in Government Code 4525 (d) through (f).

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

By: _____
(Type Name as written above)

Title: _____
(Delete titles that do not apply)

- SUPERVISING OR PRINCIPAL TRANSPORTATION ENGINEER
- SUPERVISING OR PRINCIPAL BRIDGE ENGINEER
- SUPERVISING TRANSPORTATION ELECTRICAL ENGINEER
- SUPERVISING TRANSPORTATION SURVEYOR
- SUPERVISING OR PRINCIPAL LANDSCAPE ARCHITECT
- SUPERVISING EQUIPMENT ENGINEER
- SUPERVISING MECHANICAL & ELECTRICAL ENGINEER
- SUPERVISING TELECOMMUNICATIONS ENGINEER
- SUPERVISING ENGINEERING GEOLOGIST
- SUPERVISING ENVIRONMENTAL PLANNER
- SUPERVISING TRANSPORTATION PLANNER

Date: _____

TASK ORDER REQUEST

Contract Number: _____ Date: _____

Submitted By: _____

Proposed Consultant: _____

Project Description _____

C0-RTE-KP _____ - _____ - _____ PN / EA: _____

Personnel Needed

(Classification) Date Needed _____ How long? _____
Total hours per Consultant _____ Straight Time _____ Overtime _____

(Classification) Date Needed _____ How long? _____
Total hours per Consultant _____ Straight Time _____ Overtime _____

(Classification) Date Needed _____ How long? _____
Total hours per Consultant _____ Straight Time _____ Overtime _____

(Classification) Date Needed _____ How long? _____
Total hours per Consultant _____ Straight Time _____ Overtime _____

Who will supervise the listed personnel? _____

Where do the listed personnel report? _____

Special Conditions or Comments

Requested by:

Approval Recommended:

Name and Title Date

Name and Title Date

Approved by:

Name and Title Date

DISTRICT 8
CONSULTANT SERVICES UNIT

INSTRUCTIONS FOR DEVELOPING A COST PROPOSAL "ON-CALL" CONTRACTS

1. Cost Proposal should be on Consultant's letterhead.
2. Consultant's address, phone number and fax number should be pre printed.
3. Identify Contract Number and Task Order Number.
4. The Cost Proposal Package should include the following:
 - a. Prime Consultant Direct Labor Cost Proposal
 - b. Prime Consultant Other Direct Cost Proposal
 - c. Sub-Consultant Direct Labor Cost Proposal
 - d. Sub-Consultant Other Direct Cost Proposal

NOTE: Please refer to attached format. Sub-Consultant should prepare a separate Cost Proposal to be attached to the Prime Consultant Cost Proposal. Format is the same as the Prime Cost Proposal.

5. Direct Labor Cost

Proposal:

- a. The names of employees who are to be used in the task order should be listed alphabetical with their job classification, work breakdown structure (WBS) code, hourly loaded rate, total regular hours, total overtime hours and total labor cost.
- b. The name of employees must be on the main contract cost proposal.
- c. If you plan to include new employees or employees who were not originally included in the main contract cost proposal, and approved personnel request is required prior to inclusion in the cost proposal. A resume and Certified Payroll should be submitted.
- d. Work Breakdown Structure is provided in the Scope of Work.

6. Other Direct Cost

Proposal:

- a. List other direct cost items which are not included in the overhead and are anticipated to be incurred for the task order.
- b. List the travel and per diem cost, equipment cost and other (itemized) cost to arrive at the Total Other Direct Cost.

7. Sub-Consultant Cost Proposal (see attached Format)

- a. Direct Labor Cost Proposal – Follow the # 5 instruction.
- b. Other Direct Cost Proposal – Follow the # 6 instruction.
- c. The Sub-Consultant Cost Proposal Total should be carried forward to the Prime Consultant Cost Proposal.

8. The Project Number should be indicated on the Cost Proposal.

NOTE: The font size of the print should be Arial / 12 pt.

PRIME CONSULTANT COST PROPOSAL

C TANT LETTERHEAD (Company Name, Address, Phone No. & Fax No.)

Page 1 of X

REVISED: 6/30/10

Attn: (Contract Manager)
 State of California
 Department of Transportation
 District X
 (District Address)

Contract No.:
Task Order No.:
Task Order Amt.: (Total including Subs)
Task Order Period of Performance: (Enter dates from Task Order)

Prime Consultant Costs:

Direct Labor Costs:

Employee Name	Classification	Reg./OT (R/O)	Project No.	WBS	Billing Rate		Billing Rate		Amendment		Labor Cost
					1/1/07-12/31/07	Hours	1/1/08-12/31/08	Hours	Hours	Hours	
A	Project Manager	Reg	08000007043	100	\$100.00	5	\$103.00	2	2		\$912.00
B	Tech I	Reg	08000007043	230	\$50.00	120	\$51.50	100	50		\$13,725.00
Total Prime Consultant Direct Labor Cost :						125		102	52		\$14,637.00

Other Direct Costs:

Name / In House / Vendor	Description	Reference No	Project No.	WBS	Unit Price	No. of Units				ODC
Mileage	Travel & Site Visits		08000007043	Var	\$0.505	500				\$252.50
Kinkos	Printing, Reproduction		08000007043	Var	\$500.00	1				\$500.00
Total Prime Consultant Other Direct Cost:										\$752.50

Total Prime Consultant Cost:

\$15,389.50

Sub-Consultant Costs:

(Attach Detail Sub-Consultant Cost Proposal in the same format as the Prime)

Name of Sub-Consultant	BE/DVBE/SE	Reference/Description	Project No.	WBS	Hours					Labor + ODC
ABC			08000007043	Var	240					\$12,100.50
DEF			08000007043	Var	120					\$5,600.00
Total Sub Consultant Costs:					360					\$17,700.50

Grand Total (Prime + Subs):

Total Hours	Total Amount
587	52
	\$33,090.00

Summary (Prime + Subs):

EA	Project No.	Hours				Labor + ODC
4440U3	08000007043	639				\$33,090.00
Total:						

Approval Signatures:

I the undersigned hereby certify that I have examined the charges contained in this cost proposal and that they are true and correct to the best of my knowledge.

(Printed Name Here)
Consultant Project Manager

Date

APPROVED:

(Printed Name Here)
Caltrans Contract Manager

Date

SUB CONSULTANT COST PROPOSAL

C ^{SUB} 'LTANT LETTERHEAD (Company Name, Address, Phone No. & Fax No.)

REVISED: 6/30/10

Attn: (Contract Manager)
 State of California
 Department of Transportation
 District X
 (District Address)

Contract No.:
Task Order No.:
Task Order Amt.: (Total including Prime)
Task Order Period of Performance: (Enter dates from Task Order)

Sub Consultant Costs:

Direct Labor Costs:

Employee Name	Classification	Reg./OT (R/O)	Project No.	WBS	Billing Rate		Billing Rate		Amendment		Labor Cost
					1/1/07-12/31/07	Hours	1/1/08-12/31/08	Hours	Hours	Hours	
A	Project Manager	Reg	08000007043	100	\$100.00	5	\$103.00	2	2		\$912.00
B	Tech I	Reg	08000007043	230	\$50.00	120	\$51.50	100	50	50	\$13,725.00
Total Sub Consultant Direct Labor Cost :								125	102	52	\$14,637.00

Other Direct Costs:

Name / In House / Vendor	Description	Reference No	Project No.	WBS	Unit Price	No.of Units			ODC
Mileage	Travel & Site Visits		08000007043	Var	\$0.505	500			\$252.50
Kinkos	Printing, Reproduction		08000007043	Var	\$500.00	1			\$500.00
Total Sub Consultant Other Direct Cost:									\$752.50

Total Consultant Cost: **\$15,389.50**

Grand Total:	Total Hours	587			Total Amount	52	\$15,389.50
---------------------	-------------	------------	--	--	--------------	-----------	--------------------

Summary:

EA	Project No.	Hours			Labor + ODC
4440U3	08000007043	639			\$15,389.50
Total:					

Approval Signatures:

I the undersigned hereby certify that I have examined the charges contained in this cost proposal and that they are true and correct to the best of my knowledge.

 (Printed Name Here) Date
 Sub-Consultant Project Manager

APPROVED:

 (Printed Name Here) Date
 Prime-Consultant Project Manager

CAPITAL PROJECTS PN PHASE TO ACTIVITY CODE (WBS LEVEL 5) CORRELATION

Revised June30, 2010

The following table shows acceptable PN phase-to-Activity Code (WBS Level 5) combinations when recording direct labor charges to Capital Project Multi-phase PNs in Time Reporting System (TRS).

If last character of the PN is:	The Activity Code (AO) should be one of the following:	IF NOT, TRS displays Error Message:
K	100 - Project Management 150 - Project Initiation Document (PID) <u>160 - Perform Preliminary Engineering Studies and Prepare Draft Project Report</u> <u>165 - Perform Environmental Studies and Prepare DED</u> 205 - Obtain Permits, Agreements, and Route Adoptions 235 - Mitigate Environmental Impacts & Clean-up Hazardous Waste	"Warning AO 100 150 160 165 205 235 Expected" Check with your supervisor to verify that you are using the appropriate PN Phase/activity code.
0	100 - Project Management 160 - Perform Preliminary Engineering Studies and Prepare Draft Project Report 165 - Perform Environmental Studies and Prepare DED 175 - Circulate DED and Select Preferred Project Alternative 180 - Prepare and Approve Project Report and Final ED <u>185 - Prepare Base Maps and Plan Sheets</u> <u>190 - Prepare Structures Site Plans</u> <u>200 - Coordinate Utilities</u> 205 - Obtain Permits, Agreements, and Route Adoptions <u>210 - Prepare Preliminary Structures Design Data</u> <u>215 - Prepare Structures General Plans</u> <u>220 - Perform Right of Way Engineering</u> <u>230 - Prepare Draft PS&E</u> 235 - Mitigate Environmental Impacts & Clean-up Hazardous Waste	"Warning AO 100 160 165 175 180 185 190 200 205 210 215 220 230 235 Expected" Check with your supervisor to verify that you are using the appropriate PN phase/activity code.
1	100 - Project Management 185 - Prepare Base Maps and Plan Sheets 190 - Prepare Structures Site Plans 200 - Coordinate Utilities 205 - Obtain Permits, Agreements, and Route Adoptions 210 - Prepare Preliminary Structures Design Data 215 - Prepare Structures General Plans 230 - Prepare Draft PS&E 235 - Mitigate Environmental Impacts & Clean-up Hazardous Waste 240 - Prepare Draft Structures PS&E 250 - Prepare Final Structures PS&E Package 255 - Circulate, review, and Prepare Final District PS&E Package 260 - Prepare Contract Documents 265 - Advertise, Open Bids, Award, and Approve Contract	"Warning AO 100 185 190 200 205 210 215 230 235 240 250 255 260 265 Expected" Check with your supervisor to verify that you are using the appropriate PN phase/activity code.
2	100 - Project Management 195 - R/W Property Management and Excess Land 200 - Coordinate Utilities 205 - Obtain Permits, Agreements, and Route Adoptions 220 - Perform Right of Way Engineering 225 - Obtain R/W Interests for Project R/W Certification 235 - Mitigate Environmental Impacts & Clean-up Hazardous Waste 245 - Post R/W Certification Work 300 - Perform Final R/W Engineering Activities	"Warning AO 100 195 200 205 220 225 235 245 300 Expected" Check with your supervisor to verify that you are using the appropriate PN phase/activity code.
3	100 - Project Management 205 - Obtain Permits, Agreements, and Route Adoptions 235 - Mitigate Environmental Impacts & Clean-up Hazardous Waste 270 - Perform Construction Engineering and General Contract Administration 285 - Prepare and Administer Contract Change Orders 290 - Resolve Contract Claims 295 - Accept Contract, Prepare Final Construction Estimate, and Prepare Final Report	"Warning AO 100 205 235 270 285 290 295 Expected" Check with your supervisor to verify that you are using the appropriate PN phase/activity code.

**TASK ORDER CLOSE OUT
(SAMPLE)**

CONTRACT NO.: 08AXXXX
TASK ORDER NO.: 1
PN/EA: 08000000000/08-000000
PERIOD OF PERFORMANCE: 1/16/06 - 9/30/07
TOTAL TASK ORDER AMOUNT: \$1,000,000.00

INVOICE SUMMARY
As of June 15, 2007

DATE	INVOICE NO.	BILLING PERIOD	INVOICE AMOUNT	AMOUNT PAID	INVOICE OUTSTANDING	PERCENT COMPLETE	STATUS/REMARKS
4/17/2006	052740101	3/1/06 - 3/31/06	\$4,702.44	\$4,702.44	\$0.00		
5/26/2006	052740102	4/1/06 - 4/30/06	\$5,992.69	\$5,992.69	\$0.00		
12/21/2006	05274102A	4/1/06 - 4/30/06	\$304.80	\$304.80	\$0.00		Supplemental Invoice
7/31/2006	052740103	5/1/06 - 5/31/06	\$8,795.40	\$8,795.40	\$0.00		
2/20/2007	052740103B	5/1/06 - 5/31/06	\$4,761.73	\$4,761.73	\$0.00		Supplemental Invoice
8/2/2006	052740104	6/1/06 - 6/30/06	\$1,189.19	\$1,189.19	\$0.00		
2/20/2007	052740104A	6/1/06 - 6/30/06	\$4,872.86	\$4,872.86	\$0.00		Supplemental Invoice
8/21/2006	052740105	7/1/06 - 7/31/06	\$262.50	\$262.50	\$0.00		
	No Invoice	8/1/06 - 8/31/06	\$0.00	\$0.00	\$0.00		
10/13/2006	052740107	9/1/06 - 9/30/06	\$22,309.41	\$22,309.41	\$0.00		
11/16/2006	052740108	10/1/06 - 10/31/06	\$24,138.80	\$24,138.80	\$0.00		
1/15/2007	052740109	11/1/06 - 11/30/06	\$23,706.78	\$23,706.78	\$0.00		
	No Invoice	12/1/06 - 12/31/06	\$0.00	\$0.00	\$0.00		
4/17/2006	052740110	1/1/07 - 1/31/07	\$543.36	\$543.36	\$0.00		
5/22/2007	052740111	2/1/07 - 2/28/07	\$23,329.67	\$0.00	\$23,329.67		
5/23/2007	052740112	3/1/07 - 3/31/07	\$13,930.62	\$0.00	\$13,930.62		
5/29/2007	052740113	4/1/07 - 4/30/07	\$47,104.84	\$0.00	\$47,104.84		
6/25/2007	052740114	5/1/07 - 5/31/07	\$47,544.51	\$0.00	\$47,544.51		
TOTAL EXPENDITURE			\$233,489.60	\$101,579.96			
TASK ORDER BALANCE			\$766,510.40				